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Washington County, Wisconsin  

FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

Cooperative Agreement No. BF-00E02304-1 

 

 

A. Project Title 

Community Wide Assessment for Haz and Pet – Washington Co. WI 

 

B. Name of Grantee 

Washington County  

333 E. Washington Street, Suite 2300 

West Bend, WI 53095-2003 

 

C. Cooperative Agreement  

No.: BF-00E02304-1 

Date of Award: 10/11/2017 

Project Dates: 10/1/2017 – 09/30/2020 

Grant Amount:  

$300,000 – Hazardous Substance Brownfields 

$300,000 – Petroleum Brownfields 

 

D. Project Contact(s) 

Project Manager: 

Debora M. Sielski 

Deputy Planning & Parks Administrator 

333 E. Washington Street, Suite 2300 

P.O. Box 2003 

West Bend, WI 53095-2003 

262-335-4772 

Fax – 262-335-6868 

deb.sielski@co.washington.wi.us 

 

EPA Project Officer: 

 Brian Kennedy 

 77 West Jackson Blvd., SB-5J 

 Chicago, IL 60604-3507 

 kennedy.brian@epa.gov 

312-353-4383 

 

EPA Grant Specialist: 

Kendra Kozak 

Assistance Section, MC-10J 

kozak.kendra@epa.gov 

312-353-8834 
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mailto:kennedy.brian@epa.gov
mailto:kozak.kendra@epa.gov


Quarterly Report No. 7, 3rd Quarter Fiscal Year 2019, April 1, 2019 – June 30, 2019 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 

E. Chief Executive 

Donald Kriefall 

County Board Chairperson 

432 East Washington Street, Room 3029 

P.O. Box 1986 

West Bend, WI 53095-7986 

262-335-4307 

Fax – 262-306-2201 

Don.kriefall@co.washington.wi.us 

 

 

Submitted To: 

Brian Kennedy 

77 West Jackson Blvd., SB-5J 

Chicago, IL 60604-3507 

kennedy.brian@epa.gov 

312-353-4383 
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Washington County, Wisconsin  

FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for Hazardous  

Substance & Petroleum Brownfields 

Cooperative Agreement No. BF-00E02304-1 

 
 

Quarterly Report No. 7 

 3rd Quarter – Fiscal Year 2019 

April 1, 2019 – June 30, 2019 

 

I. PROGRAM INTRODUCTION 

  

This report provides a summary of activities completed by Washington County, Wisconsin (the 

County) during the 3rd quarter of Fiscal Year (FY) 2019 (April 1st through June 30th 2019) for 

implementation of the United States Environmental Protection Agency (U.S. EPA) Community-

Wide Coalition Assessment Grant for Hazardous Substance & Petroleum Brownfields awarded to 

the County by the U.S. EPA in 2017. Washington County Planning and Parks Department is 

responsible for administering the grants.  

 

The County’s U.S. EPA-approved Implementation Work Plan describes five (5) tasks that are to 

be completed using funding from the grants.  This report describes the status of each task as of 

June 30, 2019, provides an estimate of the degree of completion of each task, and provides a list 

of deliverables associated with each task.  The tasks are described below: 

 

Task 
No. 

Task Name 

0 Programmatic Activities 

1 Brownfields Inventory and Site Prioritization  

2 Conduct Phase I Environmental Site Assessment (ESAs) 

3 Conduct Phase II ESAs, Site Investigations and Remedial/Reuse Planning Activities 

4 Community Brownfields Area-Wide Redevelopment Planning 

5 Community Outreach and Involvement 

 

II. BUDGET OVERVIEW 

 

The USEPA awarded a total grant of $600,000 to the County including $300,000 for Hazardous 

Substance Brownfields Assessment and $300,000 for Petroleum Brownfields Assessment. The 

Assessment Grant budget includes $7,800 for direct expenses for the County (travel and supplies) 

and $592,200 for contracted services provided by environmental and other consulting firms. The 

total budget period cost is $694,162.00 of which $94,162 is the local in-kind contribution that will 

be provided by staff from the County, City of West Bend, City of Hartford, Village of Slinger, 

Village of Jackson, Village of Richfield, and Economic Development Washington County 

(EDWC).  
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The projects funded by this grant will advance the goals of the County’s Site Redevelopment 

Program (SRP) and continue successes achieved to date through implementation of a previous 

U.S. EPA Brownfields Assessment Grant awarded in FY2014.  

 

Building on the success of the FY2014 Assessment Grant, all five of the original Redevelopment 

Coalition members have committed to continuing their support for the County SRP and have 

entered into updated memorandums of agreement. As part of developing the grant, meetings were 

held with Coalition members to discuss priority redevelopment areas for possible future 

assessment. Each of the Coalition members selected the site or area that was their highest priority 

in need of assessment. Assessment needs for these sites are expected to utilize approximately one-

third ($200,000) of the grant funds with $40,000 allocated for each of the Coalition partners. 

Additional sites will be selected based on the previously completed inventory and prioritization, 

as well as updates to be completed as part of the FY2017 grant. 

 

Reallocation requests submitted to the U.S. EPA Project Officer and approved during the 3rd 

Quarter FY 2019 are outlined below.  

 

 

 

 

 

 

 

 

 

Budget  

     

Task No. Task Description 

Approved 

Budget as of 

03/31/2019 

Reallocation 

Requests this 

Quarter (#5 & 

#6) 

Current U.S. EPA 

Approved Budget as of 

06/30/2019 

0 Programmatic Activities $23,450.00    $4,900.00   $28,350.00   

1 
Brownfields Inventory and 

Site Prioritization 
$30,000.00  $0.00  $30,000.00  

2 Phase I ESAs $96,000.00  ($24,600.00)  $71,400.00  

3 

Phase II ESAs, Site 

Investigations, and 

Remedial/Reuse Planning 

$293,088.00    $8,938.00 $302,026.00   

4 

Community Brownfields 

Area-wide Redevelopment 

Planning 

$50,000.00  ($1,400.00)  $48,600.00  

5 
Community Outreach and 

Involvement 
$107,462.00    $12,162.00   $119,624.00   

 Total USEPA Grant $600,000  $0  $600,000  
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*US EPA Approved Budget Reallocation Requests 

Request 1 – $32,000 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) -  

$10,000  for Stantec and $22,000 for Vandewalle to attend Site Redevelopment Committee 

(SRC) and Project Management Team (PMT) meetings, provide assistance with reports, 

complete fact sheets, etc. for remainder of grant period. US EPA approval on 12/13/2018. 

 

Request 2 – $2,150.00 from Task 3 (Phase II ESAs) to Task 0 (Programmatic Activities) – 

for Vandewalle to provide assistance with required US EPA quarterly reporting.  US EPA 

approval on 12/13/2018.  

 

Request 3 – $3,762.00 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) - 

for EDWC to complete the Rock Falls Summit microsite.  US EPA approval on 12/13/2018. 

 

Request 4 – $10,000 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) for 

the development of SRP Sustainability Strategies.   US EPA approval on 12/13/2018. 

 

Request 5 - $4,900 from Task 3 (Phase II ESAs) to Task 0 (Programmatic Activities) for 

Stantec and Vandewalle to provide assistance with required reporting.  $12,162 from Task 3 

(Phase II ESAs) to Task 5 (Outreach & Involvement) for Stantec and Vandewalle to attend 

SRC and PMT meetings and provide assistance with reports & fact sheets. US EPA approval 

on May 24, 2019. 

 

Request 6 - $24,600 from Task 2 (Phase I ESAs) to Task 3 (Phase II ESAs, Site 

Investigations, and Remedial/Reuse Planning).  $1,400 from Task 4 (Community 

Brownfields Area-wide Redevelopment Planning) to Task 3 (Phase II ESAs, Site 

Investigations, and Remedial/Reuse Planning).  These reallocations are to perform an 

Infrastructure Analysis of the Village of Richfield Northeast Corridor.  US EPA approval on 

June 25, 2019. 
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III. MODIFICATIONS TO THE WORK PLAN 
 

 

Modifications to the Work Plan were implemented during the 3rd Quarter of FY 2019. Below are 

the current deliverables for the Implementation Work Plan. 

 

Current Deliverables  - 3rd Q FY2019 

     

Type of Work Task 

No.  Of Deliverables 

in Implementation 

Work Plan 

Approved 

Deliverables as of 

3/31/2019 

No. Modifications 

to Work Plan 

Deliverables this 

Quarter 

Current No. of 

Deliverables as of 

6/30/2019 

Phase I ESAs 24 24 -7 17 

Phase II ESAs  15 13 0 13 

Asbestos & Haz. 

Material Surveys 8 8 -6 2 

ROARs and/or RAPs 6 6 -3 3 

 

 

IV. STATUS OF PROGRAM ACTIVITIES 

 

This section of the report provides a summary of the status for each task as of June 30, 2019, 

including a summary of projects and activities approved, completed, or in progress.  Also 

summarized are deliverables for each task, an estimate of the percent complete, and a summary of 

scheduled activities to be performed during the 4th Quarter of FY 2019.  

 

 

 

Task 0 – Programmatic Activities 

 

A. Task Description 

 

This task includes preparing grant quarterly reports, quarterly Assessment, Cleanup and 

Redevelopment Exchange System (ACRES) reporting, and general communications 

about the Cooperative Agreement to the U.S. EPA. The current budget for this Task is 

$28,350 which includes travel costs to attend U.S. EPA-sponsored National 

Brownfields conferences and for work by the environmental consultant to provide 

assistance with reporting and other eligible programmatic activities.  

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

None. 

 

C. Completed Activities or Projects 
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As part of advancing the County's SRP and coordination of the Site Redevelopment 

Committee (SRC) and Coalition during the FY2014 grant, the County advanced a 

qualifications-based procurement process meeting the requirements of 40 CFR 31.36, 

in order to obtain the services of a consultant to assist with public meetings, evaluation, 

and initial scoring and prioritization of sites. The procurement process resulted in six 

proposals. Two firms were interviewed, and based on the interviews and previously 

submitted qualifications, a contract was executed which included the potential 

application for future brownfield assessment grants with Stantec Consulting Services 

Inc (Stantec).  

 

In 2016, the County legal department reviewed the completed procurement process for 

consistency with U.S. EPA’s updated procurement rules as detailed in CFR 200.317-

326, and determined that the process used for the initial procurement was fully 

compliant with the updated requirements. The County reviewed the procurement 

process and scope for the initial request for qualifications with the U.S. EPA Project 

Officer, who confirmed that the process appeared to be compliant with the updated 

procurement requirements applicable to the FY2017 grant. The contract with Stantec 

was amended through execution of a new task order obligating the consultant to comply 

with the requirements of the FY2017 work plan and the cooperative agreement.  
 

The County worked with the Project Team (Stantec, and Stantec subconsultants 

Vandewalle & Associates Inc. [Vandewalle], and EDWC) to complete the detailed 

roles and responsibilities as part of the contract with Stantec for grant implementation 

services.  Vandewalle will assist with programmatic activities (Task 0) brownfields 

inventory and prioritization (Task 1), remedial action planning (Task 3), community 

brownfields area-wide redevelopment planning (Task 4), and community outreach and 

involvement (Task 5). EDWC will assist with Tasks 0, 1, 3, 4, and 5 to include return 

on investment (ROI) impact analysis for brownfield redevelopment projects. The 

County and Stantec will assist with all tasks. Further detail is provided in the following 

sections. 

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY2018, the County finalized the memorandum of 

Agreements (MOAs) for review by the U.S. EPA Project Officer and distribution to 

Coalition partners. The U.S. EPA Project Officer reviewed and approved the MOAs on 

January 22, 2018. The County Project Manager provided the MOAs to each Coalition 

partner for review and approval on January 22, 2018. All MOAs were signed by 

coalition partners and submitted to the U.S. EPA on March 15, 2018.  No grant funds 

could be expended until all five coalition partner MOAs were signed and provided to 

the U.S. EPA. The County prepared and submitted the Quarterly Report for the 1st 

Quarter of FY 2018 on January 30th.  

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, the County reviewed and approved the proposed 

contracts between Stantec and sub-consultants Vandewalle and EDWC. Stantec then 

executed the subcontracts. The County prepared and submitted the Quarterly Report 

for the 2nd quarter of FY2018 on April 30. Stantec obtained ACRES identification 
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numbers for the Former Barton Elementary School Property (No. 237327) located in 

the City of West Bend and the Former Jackson Mill Property (No. 237326) located in 

the Village of Jackson. Stantec assisted in the evaluation of approaches to streamline 

reporting while capturing all relevant and required information for the U.S. EPA 

Quarterly Reports and other reporting as the size and complexity of Coalition 

Assessment Grants makes this a necessity. Initially, contract invoice summaries were 

streamlined to provide necessary data required to track and report financial data for the 

County, Stantec, Vandewalle, and EDWC as well as in-kind services for the Coalition 

partners. Additional streamlining measures will be evaluated and implemented during 

the 4th Quarter of FY2018. 

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, the County prepared and submitted the Quarterly 

Report for the 3rd quarter of FY2018 on July 30. Stantec obtained the ACRES 

identification number for the Former Brandt Printing, Inc. Property (No. 237555) in 

the Village of Slinger.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, the County prepared and submitted the Quarterly 

Report for the 4th quarter of FY2018 on October 30. A subconsultant contract was set 

up between Stantec and Patek Hospitality Consultants, Inc. for a Hotel Market Study, 

which was approved by U.S. EPA on September 24, 2018. The budget reallocations 

and Work Plan modifications described in Sections II. and III. were also developed and 

completed. ACRES reporting was also completed. 

 

2nd Quarter of FY 2019 

The County prepared and submitted the Quarterly Report for the 1st Quarter of FY2019 

on January 30. Stantec obtained the ACRES identification numbers for Site Nos. 5 

through 16 on the table below and related to the Former West Bend Brewery Property,  

Downtown Riverwalk – West Section Properties in West Bend, and the Main Street 

Properties in the City of Hartford. 

 

 

3rd Quarter of FY 2019 
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The County prepared and submitted the Quarterly Report for the 2nd Quarter of FY2019 

on April 30. Stantec obtained the ACRES identification number for a second parcel of 

the former West Bend Brewery property located at 415 Main Street (ACRES ID No. 

239919) on June 20. 

 

The Village of Richfield, Washington County, Stantec, Vandewalle and EDWC 

attended a call on April 25 to discuss the Villages request to perform an infrastructure 

evaluation of the Northeast Corridor in follow-up to the Brownfields Area-wide plan 

prepared in 2016. 

 

Per an email from Stephanie Ross of USEPA dated May 7, Stantec prepared a  budget 

allocation memo and summary table describing the allocation of petroleum and 

hazardous substance funds for the current project tasks for submittal to EPA. The 

memo was revised per Washington County comments. Washington County submitted 

the memo to Brian Kennedy at EPA on May 23. 

 

D. Activities or Projects in Progress 

 

The County finalized the MOAs for review by the U.S. EPA Project Officer and 

distribution to Coalition partners. The U.S. EPA Project Officer reviewed and approved 

the MOAs on January 22, 2018. The County Project Manager provided the MOAs to 

each Coalition partner for review and approval on January 22, 2018. 

 

 

2nd Quarter of FY 2018 

Stantec drafted subconsultant contracts with Vandewalle and EDWC and submitted for 

their review.  

 

3rd Quarter of FY 2018 

Additional programmatic streamlining measures were evaluated for implementation. 

 

4th Quarter of FY 2018 

The County and the Partners initiated evaluation of real time project tracking via the 

County ARCGIS web application to further streamline project tracking. 

 

1st Quarter of FY 2019 

Evaluation of the use of ACRES 6.0 for submitting quarterly reports was ongoing. 

ACRES 6.0 has not yet been implemented by U.S. EPA. 

 

2nd Quarter of FY 2019 

Evaluation of the use of Washington County GIS system for real time tracking of the 

project status continued. The potential to use ACRES 6.0 for submitting quarterly 

reports was also evaluated.  

 

3rd Quarter of FY 2019 

Washington County began planning to have an intern use the Washington County GIS 

system for real time tracking of the projects. The potential to use ACRES 6.0 for 
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submitting quarterly reports was also evaluated. Brian Kennedy of EPA discussed the 

status of ACRES 6.0 at a meeting with the SRC Committee on May 21.  

 

 

E. Deliverables 

 

2nd Quarter of FY 2018 

The County prepared and submitted the Quarterly Report for the 1st Quarter of FY 2018 

on January 30th.  

 

3rd Quarter of FY 2018 

The County prepared and submitted the Quarterly Report for the 2nd Quarter of FY 

2018 on April 30th.  

 

4th Quarter of FY 2018 

The County prepared and submitted the Quarterly Report for the 3rd Quarter of FY 2018 

on July 30th.  

 

1st Quarter of FY 2019 

The County prepared and submitted the Quarterly Report for the 4th Quarter of FY 2018 

on October 30th.  

 

2nd Quarter of FY 2019 

The County prepared and submitted the Quarterly Report for the 1st Quarter of FY 2019 

on January 30th.  

 

3rd Quarter of FY 2019 

The County prepared and submitted the Quarterly Report for the 2nd Quarter of FY 

2019 on April 30th.  

 

F. Percent Complete and Scheduled Activities 

 

This task is currently approximately 70% complete.  

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd Quarter of FY2018 include finalizing the MOAs with 

Coalition Partners and ongoing oversight of project activities and required reporting.    

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, Stantec will assist in the evaluation of approaches 

to streamline reporting while capturing all relevant and required information for the 

U.S. EPA Quarterly Reports and other reporting as the size and complexity of Coalition 

Assessment Grants makes this a necessity. Other measures to streamline data 

management will also be evaluated. Stantec, Vandewalle and EDWC will finalize their 

contracts.   
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4th Quarter of FY 2018 

During the 4th Quarter of FY2018, Stantec will continue to assist in the evaluation of 

approaches to streamline reporting while capturing all relevant and required 

information for the U.S. EPA Quarterly Reports and other reporting. Other measures 

to streamline data management will also be evaluated. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, the County will continue evaluation and 

implementation of real time project tracking via the County ARCGIS web application 

to further streamline project tracking and reporting. Additional programmatic activities 

will be completed as appropriate. 

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, ACRES numbers will be requested for the Former 

West Bend Brewery Property, the West Bank Properties in West Bend, and the Main 

Street Properties in the City of Hartford. The County will continue evaluation of use of 

ACRES 6.0 to submit quarterly reports and implementation of real time project tracking 

via the County ARCGIS web application to further streamline project tracking and 

reporting. Additional programmatic activities will be completed as appropriate. 

 

3rd Quarter of FY 2019 

During the 3rd Quarter of FY2019, the County will continue to provide programmatic 

reporting and the evaluation of approaches to streamline reporting while capturing all 

relevant and required information for the U.S. EPA Quarterly Reports and other 

reporting. Other measures to streamline data management will also be evaluated. 

 

4th Quarter of FY 2019 

During the 4th Quarter of FY2019, Washington County will have Jordyn Kurer (a 

summer intern) begin populating the Washington County GIS system for real time 

tracking of the project status. The potential to use ACRES 6.0 for submitting quarterly 

reports will continue to be evaluated. The status of each site will be updated in the 

ACRES system. 

 

Task 1 – Brownfields Inventory and Site Prioritization 

 

A. Task Description 
 

This task includes the County working with Stantec and Vandewalle to build from the 

successful inventory and prioritization process completed in 2015, by integrating new 

sites into the inventory and removing sites that have been redeveloped.  This task has 

a current budget of $30,000. The grant will fund ongoing site inventory and 

prioritization updates using the process developed in 2015. The County will integrate 

the Sanborn Fire Maps (purchased as part of the FY2014 grant) into the County Web 

Application Gallery. In an effort to create a sustainable redevelopment inventory and 

prioritization process, the County will work with Stantec and Vandewalle to develop a 

geographic information system (GIS) Web-based tool for local governments to update 

inventory and prioritize potential redevelopment sites within their community. This 
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will streamline the current review process for the SRC when determining funding 

priorities. This task will also allow for enhanced systemization to EDWC’s Brownfield 

Site Readiness Certification process, including the continued updates to the online 

Redevelopment Tool including additional database GIS layers by the EDWC and a 

qualified consultant.  

 

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

None. 

 

C. Completed Activities or Projects 

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY2018, Vandewalle reviewed the site redevelopment 

inventory materials from the previous grant in anticipation of developing the process 

to update the inventory for this grant.  

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, Vandewalle and Stantec participated in conference 

call meetings with all coalition partners to discuss the status of sites identified as part 

of the FY2014 assessment grant, any new sites that have been identified, and other site 

issues in order to update the inventory and site selection/prioritization. Vandewalle also 

met internally to review past inventory process (i.e., site scoring criteria, etc.) and 

options for updating. Vandewalle also prepared a presentation for the SRC meeting on 

May 22 for further input from the Coalition Partners. Vandewalle also lead discussion 

regarding addition of new sites, removal of “completed” sites, and integration with the 

County GIS.  

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, the County, EDWC and sub-consultants Vandewalle 

and Stantec met to update the inventory and site prioritization process to include new 

sites and remove “completed” sites. The new sites were also added to the online 

inventory map (GIS web map). The scoring process from 2015 (previous grant) was 

also reviewed. The new list of sites was scored for environmental, economic 

development potential, and other criteria. The new list and prioritization of sites was 

presented at the September 5, 2018 SRC meeting and was approved by the SRC.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, Vandewalle added the new sites to the inventory and 

prepared the final Inventory spreadsheet for the Washington County website. The new 

sites were added to the online inventory map (GIS web map). 

 

2nd Quarter of FY 2019 

A phone call was conducted with the Village of Jackson to discuss potential future sites 

on March 18. The Village indicated that they will reevaluate their needs this fall. 
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3rd Quarter of FY 2019 

The status of remaining committed and uncommitted funding was discussed at the May 

21st SRC meeting. SRC members will evaluate committed funding that may not be used 

as well as remaining uncommitted funding during the 4th Quarter to identify new sites 

and uses of remaining funds. Follow-up discussions were held with the Village of 

Slinger regarding additional site assessments and possible area-wide planning for the 

Village.  

 

D. Activities or Projects in Progress 

 

2nd Quarter of FY 2018, 

The County Project Manager, Stantec and Vandewalle is currently meeting with 

coalition partners including the City of Hartford, City of West Bend, Village of 

Richfield, Village of Slinger and Village of Jackson to confirm priority sites, discuss 

the status of existing known brownfield sites, any newly identified sites and 

prioritization/schedule of planned redevelopment projects.  

 

3rd Quarter of FY 2018 

The County Project Manager, Vandewalle, and Stantec continued the site inventory 

and prioritization update and GIS application with a goal of completing the application 

for presentation at the next SRC meeting scheduled for September 5.  

 

4th Quarter of FY 2018 

The County Project Manager, Vandewalle, and Stantec continued finalization of the 

site inventory spreadsheet for the Washington County website and the new online 

inventory map (GIS web map). 

 

1st Quarter of FY 2019 
None. 

 

2nd Quarter of FY 2019 

None. 

 

3rd Quarter of FY 2019 

SRC members evaluated committed funding that may not be used as well as 

remaining uncommitted funding to identify new sites and uses of remaining funds. 

 

E. Deliverables 

  

1st Quarter of FY 2019 
Vandewalle added the new sites to the inventory and prepared the final Inventory 

spreadsheet for the Washington County website. The new sites were added to the online 

inventory map (GIS web map). 

 

 2nd Quarter of FY 2019 

None. 
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3rdd Quarter of FY 2019 

None. 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently approximately 95% complete.  

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd Quarter of FY2018 include initiating the update to the 

Brownfields Inventory and Prioritization.  

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY 2018, Vandewalle and Stantec will be developing the 

process to update the existing site redevelopment inventory and prioritization of the top 

15 sites for discussion with the SRC scheduled for May 22, 2018. 

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, The County Project manager, Vandewalle, and 

Stantec are continuing the site inventory and prioritization update and GIS application 

with a goal of completing the application for presentation at the next SRC meeting 

scheduled for September 5.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, The County Project Manager, Vandewalle, and 

Stantec will finalize the site inventory spreadsheet for the Washington County website 

and the new online inventory map (GIS web map). 

 

2nd Quarter of FY 2019 

None. This task is complete. 

 

3rd Quarter of FY 2019 

None. This task is complete pending identification of additional sites by the Coalition 

Partners. 

 

4th Quarter of FY 2019 

Per the May 21st SRC meeting, SRC members will continue to evaluate committed 

funding that may not be used as well as remaining uncommitted funding during the 4th 

quarter to identify new sites and uses of remaining funds. 

 

 

Task 2 – Conduct Phase I Environmental Site Assessments 

 

A. Task Description 

 

This task includes conducting Phase I ESAs. The Implementation Work Plan identified 

the environmental consulting firm, under the direction of the County, completing Phase 
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I ESAs at 24 sites. Prior to performing Phase I ESAs, eligibility determination request 

forms will be prepared and submitted to the U.S. EPA (for hazardous substance 

brownfields) or Wisconsin Department of Natural Resources (WDNR; for petroleum 

brownfields) for approval. Upon confirmation of eligibility, the County will execute 

access agreements for each parcel to be inspected as part of the Phase I ESAs, or 

potentially subject to Phase II ESAs as part of Task 3. Phase I ESAs will be completed 

in accordance with the All Appropriate Inquiries Final Rule and the standards set forth 

in the ASTM E1527-13 Phase I Environmental Site Assessment Process. 

 

This task has a current budget of $71,400. Based on the budget reallocation requests 

No. 5 and No. 6 identified in Section III – Modifications to the Work Plan, the 

environmental consulting firm will complete Phase I ESAs at 17 sites.  

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

3rd Quarter of FY 2018 

The eligibility determinations for work to be performed for the Former Barton 

Elementary School Property in West Bend as well as the Former Jackson Mill Property 

in Jackson were approved by U.S. EPA.  

 

4th Quarter of FY 2018 
The eligibility determinations for work to be performed for the Former West Bend 

Brewing Site in West Bend and Brandt Printing, Inc. Site in Slinger were approved by 

WDNR and U.S. EPA, respectively.  

 

1st Quarter of FY 2019 
Stantec completed the initial eligibility determination for the West Bank properties in 

West Bend on October 11, 2018.  EPA approved the determination on October 17. 

Stantec completed the hazardous substance eligibility determination for the West Bend 

Brewery Property on October 11. EPA approved the eligibility determination the same 

day.  Stantec resubmitted the petroleum eligibility determinations for the Former Gehl 

property and Former Blain property in West Bend on October 12. WDNR approved the 

eligibility determinations on October 18. The EPA and WDNR approvals are provided 

in Attachment A. 

 

The WDNR approved the petroleum eligibility determinations for the Former Gehl 

property and Former Blain property on October 23 and October 18, respectively. 

 

2nd Quarter of FY 2019 

Stantec submitted the petroleum eligibility determination for the Former Bermico/ Line 

Material Co. Property in West Bend on February 26. The WDNR approved the 

determination on March 7.  

 

The hazardous substance eligibility determinations were submitted for the 24, 28, and 

32 S. Main Street parcels in Hartford on February 12. The EPA approved the 
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determinations on February 13. The petroleum eligibility determinations were 

submitted to the WDNR on February 12 and approved by the WDNR on February 26. 

 

The hazardous substance eligibility determinations were submitted for Sites 7 and 8 of 

the Downtown Riverwalk – West Section in West Bend on February 20 and EPA 

approved the determinations on February 21. The petroleum eligibility determinations 

for Sites 1 through 8 of the Downtown Riverwalk – West Section in West Bend were 

submitted to the WDNR on March 11 and approved by the WDNR on March 22. 

  

3rd Quarter of FY 2019 

No new activity 

 

C. Completed Activities or Projects 

 

3rd Quarter of FY 2018 

Stantec completed eligibility determinations for work to be performed for the Former 

Barton Elementary School Property in West Bend as well as the Former Jackson Mill 

Property in Jackson. The eligibility determinations were approved by U.S. EPA and 

site access agreements were executed with the County. The Phase I ESA site visits were 

completed by Stantec on June 21, 2018. Stantec also initiated preparation of eligibility 

determinations for the “West Bank” and Former West Bend Brewery properties located 

in West Bend. 

 

4th Quarter of FY 2018 

The Phase I ESA report for the Former Barton Elementary School Property was 

completed and submitted on July 6, 2018. 

 

The Phase I ESA report for the Former Jackson Mill Property was also completed and 

submitted on July 6, 2018. 

 

The petroleum eligibility determination request for the Former West Bend Brewing 

Site was submitted to the WDNR on August 2. WDNR approved the request on August 

10, 2018. 

 

Stantec completed the eligibility determination request for work to be performed for 

the Brandt Printing, Inc. Site on August 14. The U.S. EPA approved the eligibility 

determination request the same day. Following final approval of the site access 

agreement on August 22, Stantec completed the site visit on August 23, 2018. The 

Phase I ESA report was submitted on August 29, 2018. 

 

1st Quarter of FY 2019 
Stantec completed the eligibility determination for the West Bank properties in West 

Bend and submitted it to USEPA on October 11, 2018. USEPA approved the initial 

eligibility determination on October 17, 2018. Based on further review of the area and 

survey modifications, it was determined to add two parcels to the eligibility 

determination and too also submit an eligibility determination for Petroleum. 

 



Quarterly Report No. 7, 3rd Quarter Fiscal Year 2019, April 1, 2019 – June 30, 2019 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 

Stantec submitted the eligibility determination for the West Bend Brewery Property to 

U.S. EPA on October 11. U.S. EPA approved the determination on the same day. Phase 

I ESA research was initiated. 

 

Stantec resubmitted the petroleum eligibility determinations for the Former Gehl 

property and Former Blain property on October 12. The WDNR approved the eligibility 

determinations on October 23 and October 18, respectively. 

 

2nd Quarter of FY 2019 

As described above, Stantec submitted the petroleum eligibility determination for the 

Former Bermico/ Line Material Co. Property in West Bend on February 25. The 

WDNR approved the determination on March 7.  

 

The hazardous substance eligibility determinations were submitted for the 24, 28, and 

32 S. Main Street parcels in Hartford on February 12. The EPA approved the 

determinations on February 13. The petroleum eligibility determinations were 

submitted to the WDNR on February 12 and approved by the WDNR on February 26. 

 

The hazardous substance eligibility determinations were submitted for Sites 7 and 8 of 

the Downtown Riverwalk – West Section in West Bend on February 20 and EPA 

approved the determinations on February 21. The petroleum eligibility determinations 

for Sites 1 through 8 of the Downtown Riverwalk – West Section in West Bend were 

submitted to the WDNR on March 11 and approved by the WDNR on March 22. 

 

3rd Quarter of FY 2019 

The Phase I ESA for the Downtown Riverwalk – West Section was submitted to 

USEPA for review on April 10. Stephanie Ross of EPA requested 

revisions/clarifications on April 12.  Stantec revised the report per USEPA Comments. 

The documents were provided for Washington County and City of West Bend Review 

on May 9 and Stantec submitted the documents to Stephanie Ross of EPA on May 14. 

Stephanie Ross of EPA acknowledged receipt and indicated the clarifications were 

helpful on May 20 via email. Stantec provided clarification as to which Eligibility 

Determinations correspond to which West Bend Downtown Riverwalk – West Section 

Site Nos. 1-6. Deb Sielski of Washington County submitted the clarifications to EPA 

on May 17. Stephanie Ross of EPA acknowledged receipt and indicated the 

clarifications were helpful on May 20 via email. 

 

The Phase I ESA for the Hartford Main Street Properties was completed. The report 

and AAI Checklist were submitted to Brian Kennedy of EPA on June 24.  

 

D. Activities or Projects in Progress 

 

2nd Quarter of FY 2018 

Stantec is working to complete an eligibility determination for work to be performed 

for the Former Barton Elementary School property in West Bend. 
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3rd Quarter of FY 2018 

Stantec is working to complete the Phase I ESAs for the Former Barton Elementary 

School property in West Bend as well as the Former Jackson Mill Property in Jackson. 

Stantec is also completing eligibility determinations for the “West Bank” and Former 

West Bend Brewery properties located in West Bend. 

 

4th Quarter of FY 2018 

The hazardous substance eligibility determination request for the Former West Bend 

Brewing Site was initiated and include the adjacent car wash and vacated street parcels.  

The County and Stantec also continued preparation of eligibility determinations for the 

“West Bank” properties located in West Bend. 

 

1st Quarter of FY 2019 
Stantec initiated preparation of eligibility determinations for the Main Street parcels in 

Hartford.  

 

2nd Quarter of FY 2019 

Stantec completed the Phase I ESA site reconnaissance for the Former West Bend 

Brewery property on January 24 and prepared an internal Phase I ESA report draft. 

Pending receipt of owner and user questionnaires, the report will be finalized. 

 

The County executed site access agreements for the Downtown Riverwalk – West 

Section parcels in West Bend (2/22/2019 for City-owned parcels and 3/7/2019 215 

Main Street.) BL Branch Group did not sign the agreement, but sent a letter allowing 

Phase I ESA activities only. Stantec initiated Phase I ESA research and conducted the 

Phase I ESA site reconnaissance on March 21. Preparation of an internal Phase I ESA 

report draft was initiated. 

 

The County executed site access agreements for the 24, 28, and 32 S. Main Street 

parcels on March 11. Phase I ESA research was initiated. 

 

3rd Quarter of FY 2019 

Stantec received the owner and user questionnaires and continued preparation of the 

Phase I ESA report for the Former West Bend Brewery property. 

 

E. Deliverables 

 

3rd Quarter of FY 2018 

Stantec completed eligibility determinations for work to be performed for the Former 

Barton Elementary School Property in West Bend as well as the Former Jackson Mill 

Property in Jackson (Attachment A).  

 

4th Quarter of FY 2018 

Stantec completed eligibility determinations for work to be performed for the Former 

West Bend Brewing Site and the Brandt Printing, Inc. Site in the Village of Slinger 

(Attachment A). The Phase I ESA report for the Brandt Printing, Inc. Site was 

submitted on August 29, 2018. 
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1st Quarter of FY 2019 
Stantec completed the initial eligibility determination for the West Bank properties in 

West Bend on October 17, 2018. Stantec completed the hazardous substance eligibility 

determination for the West Bend Brewery Property on October 11. Stantec resubmitted 

the petroleum eligibility determinations for the Former Gehl property and Former Blain 

property in West Bend on October 12. 

 

2nd Quarter of FY 2019 

Stantec submitted the petroleum eligibility determination for the Former Bermico/ Line 

Material Co. Property in West Bend on February 25. The hazardous substance 

eligibility determinations were submitted for the 24, 28, and 32 S. Main Street parcels 

in Hartford on February 12. The hazardous substance eligibility determinations were 

submitted for Sites 7 and 8 of the Downtown Riverwalk – West Section in West Bend 

on February 20 and EPA approved the determinations on February 21. The petroleum 

eligibility determinations for Sites 1 through 8 of the Downtown Riverwalk – West 

Section in West Bend were submitted to the WDNR on March 1. 

 

3rd Quarter of FY 2019 

As described above, the Phase I ESA for the Downtown Riverwalk – West Section was 

submitted to EPA for review on April 10. Stephanie Ross of EPA requested 

revisions/clarifications on April 12.  Stantec revised the report per USEPA Comments. 

The documents were provided for Washington County and City of West Bend Review 

on May 9 and Stantec submitted the documents to Stephanie Ross of EPA on May 14. 

Stephanie Ross of EPA acknowledged receipt and indicated the clarifications were 

helpful on May 20 via email. Stantec provided clarification as to which Eligibility 

Determinations correspond to which West Bend Downtown Riverwalk – West Section 

Site Nos. 1-6. Deb Sielski of Washington County submitted the clarifications to EPA 

on May 17. Stephanie Ross of EPA acknowledged receipt and indicated the 

clarifications were helpful on May 20 via email. 

 

The Phase I ESA for the Hartford Main Street Properties was completed. The report 

and AAI Checklist were submitted to Brian Kennedy of EPA on June 24.  

 

  

F. Percent Complete and Scheduled Activities 

 

This task is currently approximately 60% complete. 

 

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd quarter of FY2018 include the County submitting 

eligibility determination requests, and provided sites are eligible, completing Phase I 

ESAs for high priority sites during the 3rd Quarter of FY2018.    
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3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, Phase I ESAs will be scheduled and implemented. 

An eligibility determination and subsequent Phase I ESA will be performed for the 

Former Barton Elementary School property in the City of West Bend. The property is 

targeted for adaptive reuse of the historic school building as well as construction of 

additional buildings and facilities for affordable and market rate apartments. 

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, Stantec will complete the Phase I ESAs for the 

Former Barton Elementary School property in West Bend as well as the Former 

Jackson Mill site in Jackson. Stantec will also complete the eligibility determinations 

for the “West Bank” and Former West Bend Brewery properties located in West Bend. 

Phase I ESAs will be completed, as appropriate. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, the County and Stantec will complete the hazardous 

substance eligibility determination request for the Former West Bend Brewing Site and 

the “West Bank” properties located in West Bend. Phase I ESAs will be completed, as 

appropriate. 

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, the eligibility determinations for the Main Street 

Properties in Hartford and the West Bank Properties in West Bend will be completed 

and Phase I ESAs initiated, as appropriate. The Phase I ESA will be completed for the 

West Bend Brewery Property.  

 

3rd Quarter of FY 2019 

During the 3rd Quarter of FY2019, The Phase I ESA reports will be completed for 

Former West Bend Brewery property, the 24, 28, and 32 S. Main Street parcels in 

Hartford, and Sites 1 through 8 of the Downtown Riverwalk – West Section in West 

Bend 

 

4th Quarter of FY 2019 

The Phase I ESA report for the Former West Bend Brewery property will be completed. 

 

Task 3 – Conduct Phase II Environmental Site Assessments, Site Investigations, and 

Remedial/Reuse Planning Activities 

 

A. Task Description 

 

This task includes conducting Phase II ESAs, site investigations, and remedial/ reuse 

planning. On sites that meet the site-specific eligibility requirements, and are approved 

for use of U.S. EPA funds, by the U.S. EPA (hazardous substance brownfields) and/or 

WDNR (petroleum brownfields), the County may use the assessment funds to conduct 

Phase II ESAs, site investigations, remedial planning and other brownfield reuse 

planning activities. Phase II site investigation activities are likely to include soil and 

groundwater sampling and may include magnetometer surveys, trenching to confirm 
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anomalies, asbestos surveys and sampling for other hazardous building materials. 

Additional field services provided by U.S. EPA may include geophysical 

characterization, such as ground penetrating radar or electro-magnetic surveys. Greener 

and Sustainable Remediation principles will be incorporated into project tasks using 

the ASTM Greener Cleanup Standard Guide. 

 

This task has a current budget of $302,026 which includes completion of annual 

updates to the existing approved QAPP. Eligibility determinations (EDs) and/or 

access agreements may also be completed for Task 3 for any properties for which 

these were not performed as part of Phase I ESAs conducted as part of Task 2. Based 

on the budget reallocation requests No. 5 and No. 6 identified in Section III – 

Modifications to the Work Plan, it is anticipated that the scope of work and 

deliverables for this task to be completed by the environmental consulting firm will 

include: 

 

 Approximately eight (8) site-specific sampling and analysis plans (SAPs) and 

health and safety plans (HASPs); 

 Approximately thirteen (13) Phase II ESAs; 

 Three (3) remedial action options reports (ROARs) and/ or remedial action 

plans (RAPs). 

 Two (2) asbestos and hazardous materials pre-demolition or renovation 

surveys.  

 

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

3rd Quarter of FY 2018 

U.S. EPA approved the QAPP update on June 22, 2018 and authorized the County to 

begin Phase II ESA work. 

 

4th Quarter of FY 2018 

U.S. EPA approved the sampling and analysis plan (SAP) for the Phase II ESA at the 

Former Barton Elementary School Site on September12. Use of funds for reuse and 

remedial costing was approved by U.S. EPA for the Former Niphos Site on July 23. 

Phase I and II ESAs to the developer’s financial backers. 

  

Reuse scenario costing for the Former Niphos Site was completed and a report was 

issued November 12. A call to discuss the report with the client was conducted on the 

same day. Further discussions were held following the SRC meeting on November 14. 

The report will be revised to incorporate the comments received. 

 

Site investigation activities were initiated for the Former Bermico Site. Previous 

sampling and analysis plan reports were reviewed, and drillers were tentatively 

scheduled, pending site access.  
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1std Quarter of FY 2019 

No activity 

 

2nd Quarter of FY 2019 

No activity. 

 

3rd Quarter of FY 2019 

The Sampling and Analysis Plan (SAP) for the Downtown Riverwalk – West Section 

was submitted to EPA for review on April 10. Stephanie Ross of EPA requested 

revisions/clarifications on April 12.  Stantec responded to EPAs comments via email 

on April 14. EPA conditionally approved the SAP on April 14 to allow scheduled 

drilling to begin but requested that a revised SAP be submitted. The revised SAP was 

provided for Washington County and City of West Bend Review on May 9 and Stantec 

submitted the documents to Stephanie Ross of USEPA on May 14. Stephanie Ross of 

EPA acknowledged receipt and indicated the clarifications were helpful on May 20 via 

email.  

 

The EPA approved use of funds to prepare a redevelopment request for proposals for 

the former Niphos Plating, Inc. property in Slinger. 

 

C. Completed Activities or Projects 

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY 2018, Stantec initiated completion of the annual Quality 

Assurance Project Plan (QAPP) update. 

 

3rd Quarter of FY 2018 

Stantec attended a QAPP update call with Jan Pels and Stephanie Ross of U.S. EPA 

and Deb Sielski of the County on May 29, 2018. Based on the results of the call the 

QAPP update was completed, reviewed by the County and submitted to U.S. EPA on 

June 19, 2018. U.S. EPA approved the QAPP update on June 22, 2018 and authorized 

the County to begin Phase II ESA work. 

 

4th Quarter of FY 2018 

Stantec prepared the site SAP for the Former Barton Elementary School Site dated 

August 22, 2018. U.S. EPA approved the SAP on September 12, 2018.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, Stantec completed the Phase II ESA report for the 

Former Barton Elementary School Site (October 26,2018). Remedial Planning 

including discussions with the WDNR and developer and preparation of a materials 

management plan for the site were initiated. Stantec issued a reliance letter for the 

Phase I and II ESAs to the developer’s financial backers. 

  

Reuse scenario costing for the Former Niphos Site was completed and a report was 

issued November 12. A call to discuss the report with the client was conducted on the 



Quarterly Report No. 7, 3rd Quarter Fiscal Year 2019, April 1, 2019 – June 30, 2019 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 

same day. Further discussions were held following the SRC meeting on November 14. 

The report will be revised to incorporate the comments received. 

 

Site investigation activities were initiated for the Former Bermico Site. Previous 

sampling and analysis plan reports were reviewed, and drillers were tentatively 

scheduled, pending site access.  

 

2nd Quarter of FY 2019 

A meeting was held with the City of West Bend on February 11 at County offices to 

discuss initiation of the Phase II ESA at the Former Bermico/ Line Material Co. 

Property in West Bend. A site visit to view the property and clear underground utilities 

was conducted by Stantec and the City on February 14. On-site drilling and sampling 

were conducted on March 6th and 7th.  Report preparation was initiated. 

 

The Phase II ESA report for the former Barton Elementary School Property in West 

Bend was submitted to EPA. The Remedial Action Plan/Soil Management Plan was 

initiated. 

 

Preparation of the Sampling and Analysis Plan for the Downtown Riverwalk – West 

Section in West Bend was initiated. 

 

The Remedial Alternative Evaluation and Reuse Planning report for the former Niphos 

Coatings, Inc. Property was finalized per Village of Slinger comments and submitted 

on February 6. A meeting was held at Village of Slinger offices on March 8 to discuss 

next steps and redevelopment of the property. 

 

3rd Quarter of FY 2019 

The Remedial Action Plan/Soil Management Plan for the former Barton Elementary 

School Property was completed. The plan will be submitted to EPA during the 4th 

quarter. 

 

As described above, the Sampling and Analysis Plan (SAP) for the Downtown 

Riverwalk – West Section was submitted to USEPA for review on April 10. Stephanie 

Ross of EPA requested revisions/clarifications on April 12.  Stantec responded to EPAs 

comments via email on April 14. EPA conditionally approved the SAP on April 14 to 

allow scheduled drilling to begin but requested that a revised SAP be submitted. The 

revised SAP was provided for Washington County and City of West Bend Review on 

May 9 and Stantec submitted the documents to Stephanie Ross of USEPA on May 14. 

Stephanie Ross of USEPA acknowledged receipt and indicated the clarifications were 

helpful on May 20 via email.  

 

D. Activities or Projects in Progress 

 

2nd Quarter of FY 2018 

Stantec is coordinating with Jan Pels and Stephanie Ross of the U.S. EPA to complete 

the QAPP update.  
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3rd Quarter of FY 2018 

Discussions began regarding completion of the Bermico Property site investigation in 

West Bend. 

 

4th Quarter of FY 2018 

Site field work for the Former Barton Elementary School was coordinated including 

coordination with site contractors, the laboratory and school district (owner). The site 

geophysical survey was performed on September 17 and borehole locations marked. 

Soil boring and groundwater monitoring well installation was performed on September 

19 and 20th, 2018. Soil samples were submitted to the analytical laboratory. 

Groundwater samples were collected on September 21, 2018. Field data reduction was 

initiated (borehole logs, tables, etc.). Report preparation was initiated. 

 

 Stantec reviewed the previous approved SAP for the Former Bermico Site and 

evaluated tasks required to move the project forward. Stantec met with the City of West 

Bend and Washington County to discuss appropriate actions with respect to the 

property owner.  

 

Stantec and Vandewalle attended a call with the City of Slinger regarding reuse 

scenarios for the former Niphos Site. Stantec initiated cost estimating for the reuse 

scenarios and discussed the project further with the County. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, remedial planning for the former Barton Elementary 

School including discussions with the WDNR and developer, and preparation of a 

materials management plan for the site were initiated. Stantec issued a reliance letter 

for the Phase I and II ESAs to the developer’s financial backers. 

  

Reuse scenario costing for the Former Niphos Site was completed and a report was 

issued November 12. A call to discuss the report with the client was conducted on the 

same day. Further discussions were held following the SRC meeting on November 14. 

The report will be revised to incorporate the comments received. 

 

Site investigation activities were initiated for the Former Bermico Site. Previous 

sampling and analysis plan reports were reviewed, and drillers were tentatively 

scheduled, pending site access.  

 

2nd Quarter of FY 2019 

Report preparation for the Phase II ESA at the Former Bermico/ Line Material Co. 

Property in West Bend was ongoing.  

 

Preparation of the Remedial Action Plan/Soil Management Plan for the former Barton 

Elementary School Property in West Bend was ongoing. 

 

Preparation of the Sampling and Analysis Plan for the Downtown Riverwalk – West 

Section in West Bend was ongoing. 
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3rd Quarter of FY 2019 

Report preparation for the Phase II ESA at the Former Bermico/ Line Material Co. 

Property in West Bend continued. Report preparation for the Phase II ESA at the 

Downtown Riverwalk – West Section in West Bend continued. Preparation of the 

former West Bend Brewery Sampling and Analysis Plan continued. Preparation of the 

Hartford Main Street Properties Sampling and Analysis Plan was initiated. 

 

Deb Sielski of Washington County presented the concept of preparing a redevelopment 

request for proposals (RFP) for the former Niphos Plating, Inc. property to the Village 

of Slinger Board on April 17, 2019. RFP preparation was initiated. 

 

E. Deliverables 

 

3rd Quarter of FY 2018 

The QAPP Update was submitted to USEPA on June 19, 2018. 

 

4th Quarter of FY 2018 

Stantec prepared the site SAP for the Former Barton Elementary School Site dated 

August 22, 2018. EPA approved the SAP on September 12, 2018.  

 

1st Quarter of FY 2019 

Stantec issued a reliance letter for the Phase I and II ESAs for the Former Barton School 

property to the developer’s financial backers. Reuse scenario costing for the Former 

Niphos Site was completed and a report was issued November 12.  

 

2nd Quarter of FY 2019 

The Phase II ESA report for the former Barton Elementary School Property in West 

Bend was submitted to EPA. The Remedial Alternative Evaluation and Reuse Planning 

report for the former Niphos Coatings, Inc. Property was finalized per Village of 

Slinger comments and submitted on February 6.  

 

3rd Quarter of FY 2019 

The Remedial Action Plan/Soil Management Plan former Barton Elementary School 

Property was completed. The Sampling and Analysis Plan (SAP) for the Downtown 

Riverwalk – West Section was completed.  

 

F. Percent Complete and Scheduled Activities 

This task is currently 40% complete. 

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd Quarter of FY2018 include the environmental 

consulting firm updating the existing approved QAPP.    

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, Stantec will prepare a cost estimate for additional 

remedial scenarios associated with reuse options at the Niphos Coatings site, which 
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was assessed as part of the FY2014 grant. As applicable, Phase II ESA activities will 

be conducted. Stantec may begin Phase II ESA activities at the former Bermico site.  

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, it is anticipated that site investigation activities will 

be initiated at the Bermico property in West Bend. Based on the results of the Phase I 

ESAs to be completed, sampling and analysis plans and Phase II ESAs will be initiated 

as applicable. Stantec and Vandewalle will prepare redevelopment scenarios and cost 

estimates associated with reuse of the Niphos Coatings site in the Village of Slinger, 

which was assessed as part of the FY2014 grant. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, the Phase II report for the Former Barton Elementary 

School Site will be completed. Reuse scenario costing for the Former Niphos Site will 

also be completed. Site investigation activities will be initiated at the Former Bermico 

Site.  

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, preparation of a materials management plan for the 

Former Barton Elementary School Property will be completed. The Former Niphos 

property remediation scenario report will be revised to incorporate the comments 

received. 

 

3rd Quarter of FY 2019 

During the 3rd Quarter of FY2019, preparation of a Remedial Action Plan/Soil 

Management Plan for the Former Barton Elementary School Property will be 

completed. The Phase II ESA report for the Former Bermico/ Line Material Co. 

Property in West Bend will be completed. The Sampling and Analysis Plan and the 

Phase II ESA reports for the Downtown Riverwalk – West Section in West Bend will 

be completed. 

 

4th Quarter of FY 2019 

During the 4th Quarter of FY2019, Report preparation for the Phase II ESA at the 

Former Bermico/ Line Material Co. Property in West Bend will be completed. Report 

preparation for the Phase II ESA at the Downtown Riverwalk – West Section in West 

Bend will be completed. Preparation of the former West Bend Brewery Sampling and 

Analysis Plan will be completed. Preparation of the Hartford Main Street Properties 

Sampling and Analysis Plan will be completed. Preparation of an RFP for 

redevelopment of the former Niphos Plating, Inc. property in Slinger will be completed. 

 

Task 4 – Community Brownfields Area-wide Redevelopment Planning 

 

A. Task Description 

  

This task includes area-wide redevelopment planning. There are at least six large sites 

or clusters of contiguous smaller sites within the target areas for which it is anticipated 

that area-wide planning will be a key to advancing sites beyond assessment to 
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redevelopment. The community areas and specific sites on which reuse planning will 

be performed will be determined by the County and SRC in response to development 

proposals and/or requests from the coalition members.  

 

This task has a budget of $48,600. It is anticipated that the scope of work and 

deliverables for this task to be completed by the consulting firm will include 2 smaller 

area-wide plans and 1 larger area-wide plans. Areas will be determined by the Coalition 

and relate to high priority sites as identified in the site prioritization process and 

community needs. 
 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

4th Quarter of FY 2018 

The U.S. EPA approved using grant funds for a hotel market study for the Former Gehl 

Site in West Bend on September 24. 

 

1st Quarter of FY 2019 

The U.S. EPA approved a planning study for downtown Slinger on December 10. 

 

2nd Quarter of FY 2019 

None. 

 

3rd Quarter of FY 2019 

None. 

 

 

C. Completed Activities or Projects 

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY 2018, EDWC met with the Village of Germantown to 

discuss area-wide planning needs tied to development opportunity pressing on the I-41 

/ Holy Hill / Rail corridor. 

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY 2018, representatives of Stantec, the County, Vandewalle, 

and the City of West Bend met on May 17 with a prospective developer regarding 

redevelopment and remediation of the former Gehl manufacturing site. Redevelopment 

planning for the Site and surrounding area was initially discussed. EDWC completed 

acquisition and development of an IMPACT DataSource software package, Impact 

Dashboard, designed to assess economic and fiscal impact of proposed brownfield 

redevelopment sites. The software is calibrated specifically to the County. The software 

will be evaluated and further calibrated using actual brownfield successes realized as 

part of the FY2014 assessment grant.  
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4th Quarter of FY 2018 

The County, Vandewalle and Stantec attended a call with the City of West Bend on 

August 14 to discuss the Former Gehl property planning needs. Initial discussions were 

held with Patek Hospitality Consultants, Inc. regarding a hotel market study. 

 

1st Quarter of FY 2019 

Patek Hospitality Consultants, Inc. completed Phase I of the hotel market study for the 

Former Gehl property in West Bend dated December 21. Conclusions were that a hotel 

downtown on the former Gehl property was a viable option. The study included 

interviews with multiple hotel chains and local businesses as well as an evaluation to 

the existing hotel market. The potential for a housing study for the area was also 

evaluated. 

 

The U.S. EPA approved a planning study for downtown Slinger on December 10. 

Vandewalle initiated planning activities with the Village of Slinger. 

 

2nd Quarter of FY 2019 

On January 11, after a call between the County, City of West Bend, Stantec, 

Vandewalle, and EDWC regarding review of Patek Hospitality Consultants, Inc. Phase 

I hotel market study report dated December 21, 2018; the decision was made to move 

forward with Phase II of the study.  Phase II of the study was submitted for review on 

January 28. Based on review, the County gave approval for Phase III, as well as 

completion of the final report on February 7. The final report was issued February 13, 

2019. The report received many positive comments. 

 

Vandewalle continued activities for the Downtown Redevelopment Plan for the Village 

of Slinger. Vandewalle presented the interim results of the study on March 27. 

 

3rd Quarter of FY 2019 

The Village of Slinger Downtown Vision & Strategy was discussed and reviewed at 

the May 20th Village Board meeting. The Board began to prioritize projects 

recommended in the document. The Village Board further discussed prioritization at 

the July 1st Village Board meeting. The document will be considered for adoption at 

the August 19th Village Board meeting. 

 

D. Activities or Projects in Progress 

 

2nd Quarter of FY 2018 

None. 

 

3rd Quarter of FY 2018 

Representatives of Stantec, the County, Vandewalle, and City of West Bend continue 

to discuss the scope of redevelopment planning for the Gehl site. EDWC continues to 

prepare the Impact Dashboard for use on sites identified as part of the site inventory 

and prioritization (Task 1). 
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4th Quarter of FY 2018 

As described above, the County, Vandewalle and Stantec attended a call with the City 

of West Bend on August 14 to discuss the Former Gehl property planning needs. Initial 

discussions were held with Patek Hospitality Consultants, Inc. regarding a hotel market 

study. 

 

1st Quarter of FY 2019 

Vandewalle initiated planning activities with the Village of Slinger for a downtown 

study. 

 

2nd Quarter of FY 2019 

Vandewalle continued activities for the Downtown Redevelopment Plan for the Village 

of Slinger. Vandewalle presented the interim results of the study on March 27. 

 

 The Village of Richfield formally requested an infrastructure feasibility study for the 

Village of Richfield Northeast Corridor on March 21. They will pursue a work scope 

to study the feasibility with three options including service provided by the Village or 

Village of Germantown or Village of Jackson.   

 

3rd Quarter of FY 2019 

A follow-up call was held with the Village of Richfield, Washington County, 

Vandewalle and Stantec on April 25 to further discuss the Northeast Corridor 

infrastructure study. A work scope and estimated cost was prepared and submitted to 

the Village for review. The Village approved the scope and cost on June 19. The 

scope and cost was submitted with a budget reallocation request to EPA on June 25 

and EPA conditionally approved the budget reallocation and work on June 25, 

pending questions regarding the area of study. 

 

The Village Board began to prioritize projects recommended in the Village of Slinger 

Downtown Vision & Strategy document. The Village Board further discussed 

prioritization at the July 1st Village Board meeting. The document will be considered 

for adoption at the August 19th Village Board meeting. 

 

E. Deliverables 

 

1st Quarter of FY 2019 

Phase I market study report prepared by Patek Hospitality Consultants Inc. and dated 

December 21 for the Former Gehl Site. 

 

2nd Quarter of FY 2019 

Phase II of the Patek Hospitality Consultants, Inc. hotel market study was submitted 

for review on January 28. Based on review, the County gave approval for Phase III, as 

well as completion of the final report on February 7. The final report was issued 

February 13, 2019. The report received many positive comments. 
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3rd Quarter of FY 2019 
A work scope and estimated cost for the Village of Richfield Northeast Corridor 

Infrastructure study was completed and submitted with a budget reallocation request 

to EPA on June 25. 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently 75% complete. 

 

4th Quarter of FY 2018 

Representatives of Stantec, the County, Vandewalle, and City of West Bend will 

complete a scope of work for redevelopment planning for the Gehl site. Planning will 

be initiated. EDWC will continue to prepare Impact Dashboard for use on sites 

identified as part of the site inventory and prioritization (Task 1) and the software will 

be utilized as appropriate. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, representatives of Stantec, the County, Vandewalle, 

and City of West Bend will complete a scope of work for redevelopment planning for 

the Gehl site. Planning will be initiated.  

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, Phase II of the hotel market study will be completed 

by Patek Hospitality Consultants Inc. for the Former Gehl Site. Activities for the 

Downtown Redevelopment Plan for the Village of Slinger will be furthered by 

Vandewalle. 

 

3rd Quarter of FY 2019 

During the 3rd Quarter of FY2019, Vandewalle will complete the Downtown 

Redevelopment Plan for the Village of Slinger. The Village of Richfield infrastructure 

feasibility study for the Village of Richfield Northeast Corridor will be initiated. 

 

4th Quarter of FY 2019 

During the 4th Quarter of FY2019, The Village Board will further discuss 

prioritization projects identified in the Village of Slinger Downtown Vision & 

Strategy. The document will be considered for adoption at the August 19th Village 

Board meeting. The Village of Richfield infrastructure feasibility study area will be 

finalized with the EPA and the study will be initiated. 

 

Task 5 – Community Outreach and Involvement  

 

A. Task Description 
 

This task includes community outreach and involvement. Since 2010, the County has 

proactively involved Washington County communities in the development and 

advancement of a brownfields-focused SRP. To lead this effort, in early 2013, the 
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County established a SRC to guide and advance brownfield redevelopment, community 

outreach and involvement, reuse planning and site assessment. 

 
The Coalition plans to convene the SRC on at least a quarterly basis, with the public 

meetings widely promoted encouraging participation by our partnering organizations 

and public. Targeted outreach has occurred and will remain important for each target 

area. To maximize the extent to which community residents and other stakeholders can 

provide meaningful input to the project, the SRC comprehensive community outreach 

program will continue, with elements that include SRC public meetings (occurring 

quarterly), County-wide and community specific public meetings and forums, print and 

web-based communication tools including the development and distribution of 

marketing and informational materials, and joint outreach and education efforts with 

community partner organizations.  

 

This task has a current budget of $119,624 which includes enhancing its capabilities in 

demonstrating ROI and securing investment resources by building an ROI generator 

designed to evaluate various proposed development deals and weigh them against 

return for public and private participants. Additionally, the Coalition will deploy the 

latest in marketing technologies to develop project wins into compelling, easy-to-share 

success stories and case studies. These will be packaged for both recruitment and 

educational purposes, extending the program’s reach and attracting more qualified 

projects and redevelopers. 

 

The County will report on Project progress at open forums, such as municipal 

board/council meetings. The County will also distribute information through the 

existing Site Redevelopment Program website (www.co.washington.wi.us\SRP) which 

will serve as the foundation for ongoing web-based communication. The County and 

SRC members will also distribute information through their websites, newsletters, 

LinkedIn, Twitter, and blog posts as well as direct notice to community organizations 

and local newspapers. 

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

The U.S. EPA approved using grant funds for transportation services to a Brownfields 

summit between U.S. EPA, IEPA, Washington County, and the City of Rock Falls, 

Illinois in Rock Falls on September 13, 2018. 

 

C. Completed Activities or Projects 

 

The County completed a press release announcing the grant award for circulation in 

local newspapers, radio stations and three major television stations serving 

Southeastern Wisconsin. The County met with the Project Management Team (PMT) 

to detail the roles and responsibilities for Task 4 - Community Outreach and 

Involvement.   
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2nd Quarter of FY 2018 

During the 2nd Quarter of FY 2018, the EDWC and the County Project Manager met 

with Germantown on separate occasions to recruit and secure their formal engagement 

with the countywide SRC. The County Project Manager prepared a Memorandum of 

Agreement for review by the Village of Germantown. 

 

The PMT met on March 20, 2018 to review the budget, roles and responsibilities for 

the PMT and coalition partners, prioritize the tasks and create a detailed work list for 

the FY 2017 grant.  Vandewalle prepared a work plan template for the grant that will 

be used by members of the PMT. 

 

3rd Quarter of FY 2018 

       During the 3rd Quarter of FY 2018, significant community outreach occurred. 

 

The PMT met with the National Exchange Bank and Trust on April 9, 2018 with the 

purpose of informing and engaging local lenders on potential uses of the grant.  The 

EDWC is in the process of coordinating an approach to reach and meet with all 

commercial lenders with market share in the County by the end of Q4 of FY2019. 

 

The PMT attended and presented at the WDNR Brownfields 101 Conference on May 

10, 2018 with the purpose of further informing the public on the organization and 

success of the County’s SRP. 

 

The County Project Manager provided a MOA to Village of Germantown on April 10 

to participate in the SRP as a non-Coalition partner. This further informed the Village 

of services available for redevelopment. 

 

The County, Stantec, Vandewalle and EDWC participated in conference call meetings 

with all coalition partners to discuss the new grant, the status of sites identified as part 

of the FY2014 assessment grant, any new sites that have been identified, and other site 

issues. 

 

The County, Stantec, Vandewalle, and EDWC participated with the Coalition Partners 

at the first quarterly SRC meeting on Tuesday May 22, 2018; which included a tour of 

the EH Wolf & Sons redevelopment in the Village of Slinger. The meeting was open 

to the public. 

EDWC completed acquisition and development of the IMPACT DataSource software 

package, Impact Dashboard, designed to assess economic and fiscal impact/ROI of 

proposed brownfield redevelopment sites. The software is calibrated specifically to the 

County. The software will be evaluated and further calibrated using actual brownfield 

successes realized as part of the FY 2014 assessment grant.  

 

The County project manager met with the U.S. EPA project officer on May 24, 2018. 

 

The PMT held PMT meetings on April 17 and June 19.  
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The EDWC initiated coordination of a “best practice” sharing research trip to Rock 

Falls, Illinois to serve as the “sustainability summit” for the SRP to determine the 

approach for continuing the Site Redevelopment Program after the FY2017 grant is 

completed. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

4th Quarter of FY 2018 

The County, Stantec, Vandewalle, and EDWC participated with the Coalition Partners 

at the second quarterly SRC meeting on September 5, 2018; which was hosted by the 

City of Hartford at the Hartford City Hall. The meeting was open to the public. The 

agenda is provided as Attachment B. 

EDWC utilized the IMPACT DataSource software package, Impact Dashboard, to 

assess economic and fiscal impact/ROI of the EH Wolf & Sons redevelopment in the 

Village of Slinger. The final report was presented at the September 5, 2018 SRC 

meeting and the September 13 Brownfields Sustainability Summit in Rock Falls, 

Illinois (no charges for the summit other than approved transportation costs). 

 

The PMT held meetings on the following dates: July 17, August 1, August 7, August14, 

August 22, September 14, and September 25 regarding project activities. 

 

A Redevelopment Site Screening Checklist and Brownfields Redevelopment Process 

Flowchart were prepared, finalized and distributed to the Coalition Partners and SRC 

members for their use. 

 

An article was published in the Washington County Insider regarding the Former 

Barton Elementary School property redevelopment project. 

 

Representatives from Washington County, The City of Rock Falls, City of Hartford, 

EDWC, Village of Jackson, City of West Bend, Stantec, Vandewalle, U.S. EPA, and 

Illinois EPA,  attended a “best practice” sharing research trip to Rock Falls, Illinois to 

serve as the “sustainability summit” for the SRP to determine the approach for 

continuing the Site Redevelopment Program after the FY2017 grant is completed. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

1st Quarter of FY 2019 

The County, Stantec, Vandewalle, and EDWC participated with the Coalition Partners 

at the third quarterly SRC meeting on November 14, 2018; which was hosted by the 

Village of Richfield at the Richfield Fire Station No. 2. The meeting was open to the 

public.  

 

A summary and evaluation of the September 13 Brownfields Sustainability Summit in 

Rock Falls, Illinois was prepared by EDWC and presented at the November 14 SRC 

http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP
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meeting.  The evaluation included a detailed summary of best practices, strategies as 

well as similarities and differences of the two programs. Next steps in the sustainability 

program were also provided. Commercial Property Accessed Clean Energy (C-PACE) 

financing available through PACE Wisconsin was also discussed. 

 

The PMT held meetings on the following dates: November 2, November 27, and 

December 11 regarding project activities. 

 

Vandewalle began preparation of a fact sheet (Fact Sheet No.5) to highlight successes 

of the County Site Redevelopment Program to date including leveraged resources, 

acres redeveloped, etc. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

2nd Quarter of FY 2019 

A bi-monthly PMT meeting was held on February 5 at County offices. 

The County, Stantec, Vandewalle, and EDWC participated with the Coalition Partners 

at the fourth quarterly SRC meeting on Tuesday, Feb. 19th at 8:30 AM in room T-120 

of Moraine Park Tech, which was hosted by the City of West Bend. The meeting was 

open to the public. Vandewalle completed preparation of a fact sheet (Fact Sheet No.5 

– Attachment E) to highlight successes of the County Site Redevelopment Program to 

date including leveraged resources, acres redeveloped, etc. The fact sheet was 

presented at the meeting and is provided on the County and EDWC websites. The Site 

Screening Checklist and request for budget reallocation for the West Bend Animal 

Hospital property was evaluated and approved. However, the project did not move 

forward. The status of projects stemming from both the FY2014 and FY2017 grant 

projects were also discussed.  

 

The SRC program was highlighted in the Annual Report to the County Board related 

to the SRP Sustainability Strategy, Niphos site redevelopment and remediation, Rock 

Falls Brownfield Summit and Village of Germantown technical assistance from the US 

EPA Land Revitalization Program to help design a Connectivity Plan for the Village 

of Germantown centered on Saxony Village. Several articles appeared in the local press 

regarding groundbreaking for the Rincon 225 Apartment complex being built on the 

former Bookends Site in Hartford and the Barton School Apartments being built on the 

former Barton Elementary School property in West Bend.  

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter. EDWC also 

continued to update its website with respect to the SRP program  

https://www.edwc.org/our-services/brownfield/ 

 

 

 

 

http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP
https://www.edwc.org/our-services/brownfield/
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3rd Quarter of FY 2019 
An SRC meeting was held on Tuesday, April 16th at 1:00 PM in the Washington 

County Public Agency Center, Room 3224 in West Bend. The agenda and handouts 

are provided in Attachment A.  

 

A bi-monthly project management team (PMT) meeting was held on May 8 at County 

offices. Representatives of Washington County, Vandewalle, EDWC and Stantec 

were in attendance.  

 

An SRC meeting was held on May 21st at 8:30 AM at West Bend City Hall. A Copy 

of the agenda and handouts is provided in Attachment A. Washington County, EPA, 

Stantec and Vandewalle attended a site tour following the SRC meeting on May 21st. 

 

A meeting was held on May 30th at County offices to discuss program Sustainability. 

Representatives of Washington County, Stantec, Vandewalle and EDWC attended the 

meeting.  

 

The City of West Bend issued a press release on May 6th indicating that the City has 

entered into an agreement with a developer to construct a hotel and office building on 

the former Gehl site, which highlighted the Hotel Market Study performed using this 

grant as identifying the site for hotel development. A copy of the press release is 

provided as Attachment B. Articles were also carried by the Washington County Insider 

and Milwaukee Business Journal on May 7th.  

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP. EDWC also continued to update its website with 

respect to the SRP program  https://www.edwc.org/our-services/brownfield/ 

 

 
 

D. Activities or Projects in Progress 

 

The County is currently developing a timeline for Task 4 - Community Outreach and 

Involvement.  

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY 2018, the EDWC researched and provided a demo on an 

Economic and Fiscal Impact Analysis tool.   The County Project Manager will be 

scheduling monthly PMT meetings to discuss the status of tasks outlined in the 

Implementation Work Plan and current assessment projects.  

 

3rd Quarter of FY 2018 
EDWC continues to prepare Impact Dashboard for use on sites identified as part of the 

site inventory and prioritization (Task 1). Other ongoing activities described above are 

in process. 

 

 

http://www.co.washington.wi.us/SRP
https://www.edwc.org/our-services/brownfield/
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4th Quarter of FY 2018 

EDWC continues to prepare Impact Dashboard for use on sites identified as part of the 

site inventory and prioritization (Task 1). Other ongoing activities described above are 

in process. 

 

1st Quarter of FY 2019 

Vandewalle continued preparation of a fact sheet (Fact Sheet No.5) to highlight 

successes of the County Site Redevelopment Program to date including leveraged 

resources, acres redeveloped, etc. 

 

Sustainability program efforts continued. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

2nd Quarter of FY 2019 

Sustainability program efforts continued. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  EDWC also 

continued to update its website with respect to the SRP program  

https://www.edwc.org/our-services/brownfield/ 

 

3rd Quarter of FY 2019 

Sustainability program efforts continued. Gabriel Wanasek, Planning & Parks Intern, 

will assist in completing success story videos during the 4th Quarter.  

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  EDWC also 

continued to update its website with respect to the SRP program  

https://www.edwc.org/our-services/brownfield/ 

 

 

E. Deliverables 

 

2nd Quarter of FY 2019 

Fact Sheet No. 5 

 

3rd Quarter of FY 2019 

No deliverables this quarter.  

 

F. Percent Complete and Scheduled Activities 

This task is currently approximately 55% complete. 

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd quarter of FY2018 include: 

http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP
https://www.edwc.org/our-services/brownfield/
http://www.co.washington.wi.us/SRP
https://www.edwc.org/our-services/brownfield/
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 The County will conduct a countywide public kickoff meeting held in tandem 

with an SRC meeting.  

 Schedule and participate in monthly “check-in” meetings with the Project 

Management Team.  

 Update the County Site Redevelopment Program website at 

www.co.washington.wi.us/srp to provide current information throughout the 

FY2017 grant implementation. 

 

 

 

3rd Quarter of FY 2018 

Scheduled activities for the 3rd Quarter of FY2018 include conducting monthly PMT 

meetings, the May 22, 2018 SRC meeting and coordinate Q3 project priorities.   

 

The EDWC will negotiate a contract for the Economic and Fiscal Impact Analysis tool; 

building the tool for the County; analyzing 2 projects and develop the resulting ROI 

reports (accelerated). 

 

The quarterly SRC meeting is scheduled for Tuesday May 22, 2018 which will include 

a tour of the EH Wolf & Sons redevelopment in the Village of Slinger and gain approval 

of priority sites and other activities. 

The EDWC will be coordinating a “best practice” sharing research trip to Rock Falls, 

IL to serve as the “sustainability summit” for the SRP to determine the approach for 

continuing the Site Redevelopment Program after the FY2017 grant is completed. 

 

The PMT will be attending and presenting at the Wisconsin DNR Brownfields 

101 Conference on May 10, 2018 with the purpose of further informing the public on 

the organization and success of Washington County’s Site Redevelopment Program. 

 

Vandewalle will be creating a fact sheet summarizing this quarter.  

 

Washington County continues to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, monthly PMT meetings will be conducted, the 

September 5, 2018 SRC meeting will be held and Q4 project priorities will be 

coordinated.   

 

The EDWC will analyze 2 projects and develop the resulting ROI reports (accelerated) 

using the Impact Dashboard software. 

 

The quarterly SRC meeting is scheduled for September 5, 2018 and will be an open 

meeting held in Hartford.  

http://www.co.washington.wi.us/srp
http://www.co.washington.wi.us/SRP
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The “best practice” sharing research trip to Rock Falls, Illinois will be held on 

September 13 and will serve as the “sustainability summit” for the SRP to determine 

the approach for continuing the Site Redevelopment Program after the FY 2017 grant 

is completed. 

 

Vandewalle will be creating a fact sheets to maximize grant funds and summarizing the 

project status.  

 

Washington County will continue to update the Site Redevelopment Program website 

at  www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, monthly PMT meetings will be conducted, the 

November 14, 2018 SRC meeting will be hosted by the Village of Richfield, and Q1 

project priorities will be coordinated.   

 

The PMT will be working on preparing Sustainability Strategy for the Site 

Redevelopment Program that will contain a communications and marketing strategy 

and a financial sustainability strategy.  

 

Washington County will continue to update the Site Redevelopment Program website 

at  www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, bi-monthly PMT meetings will be conducted. This 

reduction from monthly reflects progress made in efficiency of management now that 

the FT2017 grant program is up and running. 

 

The quarterly SRC meeting will be held on February 19 and will be hosted by the City 

of West Bend. 

 

Vandewalle will complete preparation of a fact sheet (Fact Sheet No.5) to highlight 

successes of the County Site Redevelopment Program to date including leveraged 

resources, acres redeveloped, etc. 

 

Sustainability program efforts will continue.  

 

Washington County will continue to update the Site Redevelopment Program website 

at  www.co.washington.wi.us/SRP this quarter.  

 

3rd Quarter of FY 2019 

During the 3rd Quarter of FY2019, bi-monthly PMT meeting will be conducted on May 

6. The Quarterly SRC meeting will be held on May 21 and will be hosted by the City 

of West Bend. 

 

Sustainability program efforts will continue. Washington County will continue to 

update the Site Redevelopment Program website at  www.co.washington.wi.us/SRP 

http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP
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this quarter. EDWC will also continue to update its website with respect to the SRP 

program  https://www.edwc.org/our-services/brownfield/ 

 

 

4th Quarter of FY 2019 
During the 4th Quarter of FY2019, Gabriel Wanasek, will assist filming success story 

videos. The Quarterly SRC meeting will be held in September. Bi-monthly PMT 

meetings will now occur quarterly. As such the next PMT meeting will be conducted 

during the 1st Quarter of FY 2020 (November). 

 

Sustainability program efforts will continue.  Washington County will continue to 

update the Site Redevelopment Program website at  www.co.washington.wi.us/SRP 

this quarter. EDWC will also continue to update its website with respect to the SRP 

program  https://www.edwc.org/our-services/brownfield/ 

 

 

 

V. PROBLEMS ENCOUNTERED/ASSISTANCE NEEDED 

 

None. 

 

 

 

VI. SCHEDULE AND PROJECT MILESTONES 

 

A list of major milestones achieved during the project to date are summarized on the following 

table.  

 

Date Activity or Milestone Description 

6/02/2017 County Project Manager sent out press release announcing award of USEPA 

FY2017 grant 

10/11/17 USEPA awarded Cooperative Agreement to Washington County 

12/7/2017 County Project Manager finalizes Roles and Responsibilities for County, Coalition 

Partners, EDWC, Stantec and Vandewalle 

12/15/17 Tour of current projects with U.S. EPA Project Officer, County Project Manager, 

Stantec, and Vandewalle. 
 

 

 

 

 

 

 

 

 

 

 

 

 

https://www.edwc.org/our-services/brownfield/
http://www.co.washington.wi.us/SRP
https://www.edwc.org/our-services/brownfield/
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Task 

No. 
Date 2nd Quarter FY2018 Activity or Milestone Description 

0 1/22/2018 County Project Manager completed draft of Coalition MOA 

0 1/22/2018 U.S. EPA Project Officer approved draft Coalition MOA 

0 1/24/2018 
County Project Manager distributed MOAs for review and approval by 

Coalition Partners 

0 1/26/2018 City of West Bend approves MOA 

0 1/30/2018 County Project Manager submitted 1st Q FY2018 report to U.S. EPA 

0 2/5/2018 Village of Slinger approves MOA 

0 2/7/2018 City of Hartford approves MOA 

0 2/13/2018 Village of Jackson approves MOA 

0 2/15/2018 City of Hartford MOA Executed 

0 2/15/2018 City of West Bend MOA Executed 

0 2/15/2018 Village of Richfield approves MOA  

0 2/15/2018 Village of Slinger MOA Executed 

0 3/1/2018 Village of Jackson MOA Executed 

0 3/15/2018 Village of Richfield MOA Executed 

0 3/15/2018 MOAs Sent to USEPA Project Officer 

5 3/20/2018 PMT FY2017 Grant Kick-off Meeting  

 

 

Task 

No. 
Date 3rd Quarter FY2018 Activity or Milestone Description 

5 4/9/2018 PMT meeting with National Exchange Bank and Trust 

5 4/10/2018 
County Project Manager provides MOA to Village of Germantown to 

participate in Site Redevelopment Program as a non-Coalition Partner  

5 4/11/2018 PMT Conference Call with Village of Jackson 

5 4/12/2018 PMT Conference Call with City of West Bend 

5 4/13/2018 PMT Conference Call with Village of Richfield 

5 4/16/2018 PMT Conference Call with Village of Slinger 

5 4/17/2018 PMT Meeting Conference Call  

5 5/3/2018 PMT Conference Call with City of Hartford 

5 5/10/2018 PMT Presentation at WDNR Brownfields 101 Conference 

5 5/22/2018 SRC Meeting 

5 5/24/2018 County Project Manager meeting with U.S. EPA Project Officer 

3 5/29/2018 Conference Call w/Stantec and U.S. EPA - QAPP discussion 

5 6/1/2018 County & EDWC meeting re: Rock Falls Summit 

5 6/4/2018 County completed website updates 

5 6/7/2018 PMT Conference Call - City of West Bend - status on projects 

5 6/19/2018 PMT Meeting Conference Call 

5 6/20/2018 County completed website updates 

5 6/29/2018 Co. & EDWC - discussion on Rock Falls Summit 
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City of West Bend - Gehl Site 

4 5/17/2018 PMT meeting with City of West Bend and developer 

   

City of West Bend - Former Barton School 

2 4/17/2018 Stantec completes Eligibility Determination Form for County review 

2 4/19/2018 County Project Manager reviewed Eligibility Determination 

2 4/27/2018  City of West Bend reviewed Eligibility Determination 

2 5/1/2018 Stantec submits Eligibility Determination for U.S. EPA review 

2 5/3/2018 Site is determined eligible by U.S. EPA Project Officer 

2 6/19/2018 Access agreement executed 

 2 6/21/2018   Phase I ESA site visit performed 

   

Village of Jackson – Former Jackson Mill 

2 5/29/2018 Stantec completes Eligibility Determination for County review 

2 6/4/2018 County Project Manager reviewed Eligibility Determination 

2 6/4/2018 Stantec submits Eligibility Determination for U.S. EPA review 

2 6/4/2018 Site is determined eligible by U.S. EPA Project Officer 

2 6/7/2018 Site access agreement executed 

2 6/21/2018 Phase I ESA site visit performed 

 

Task 

No. 
Date 4th Quarter FY 2018 Activity or Milestone Description 

5 7/17/2018 PMT meeting  

5 8/1/2018 PMT meeting w/Rock Falls, IL and KSU – TAB 

5 8/7/2018 PMT Conference Call  - inventory 

5 8/7/2018 PMT Conference Call  

5 8/14/2018 PMT Meeting 

5 8/22/2018 PMT Conference Call  - inventory/prioritization 

1 9/5/2018 Site scoring and inventory completed 

5 9/5/2018 
Site Screening Checklist and Brownfields Redevelopment Flow Chart 

completed 

5 9/5/2018 Site Redevelopment Committee Meeting 

5 9/14/2018 PMT Conference Call - Gehl market study 

5 9/25/2018 PMT Meeting 

 

City of West Bend - Gehl Site 

4 8/14/2018 
County conference call with City of West Bend regarding planning needs 

and developer 

4 9/24/2018 U.S. EPA approves use of funds for Hotel Market Study 
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City of West Bend - Former Barton School 

2 7/6/2018 Phase I ESA report completed 

3 8/22/2018 SAP submitted to U.S. EPA 

3 9/12/2018  SAP approved by U.S. EPA  

3 9/21/2018 Site field sampling completed, report preparation initiated. 

   

City of West Bend – Former West Bend Brewing 

2 8/02/2018 Petroleum Eligibility Determination Request submitted to WDNR 

2 8/10/2018 Petroleum Eligibility Determination Request approved by WDNR 

   

Village of Jackson – Former Jackson Mill 

2 7/6/2018 Phase I ESA report completed. 

 

Village of Slinger – Brandt Printing, Inc. 

2 8/14/2018 Hazardous Eligibility Determination Request submitted to U.S. EPA 

2 8/14/2018 Hazardous Eligibility Determination Request approved by U.S. EPA 

2 8/22/2018 Site Access Agreement approved 

2 8/23/2018 Site visit completed 

2 8/29/2018 Phase I ESA report submitted 

   

Village of Slinger – Former Niphos Plating 

3 7/23/2018 
U.S. EPA approves use of funds for redevelopment planning. Planning 

initiated. 

 

Task 

No. 
Date 1st Quarter FY 2019 Activity or Milestone Description 

0 10/30/2018 County Project Manager submitted 4th Q FY2018 report to U.S. EPA 

5 11/2/2018 PMT meeting  

5 11/14/2018 Site Redevelopment Committee Meeting 

5 11/27/2018 PMT meeting 

5 12/11/2018 PMT meeting  

5 12/13/2018 Budget Reallocation and Work Plan Modification Approved by U.S. EPA 

0 12/17/2018 County Project Manager submitted annual FFR to US EPA 

   

City of West Bend - Gehl Site 

4 12/21/2018 Phase I of the Hotel Market Study Completed 

   

City of West Bend - Former Barton School 

3 10/26/2018 Phase II ESA report completed 

3 11/30/2018 Reliance Letters issued to developers Financers 

3 11/14/2018 Approval from SRC to move forward with remedial planning  

3 9/21/2018 Site field sampling completed, report preparation initiated. 
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City of West Bend – Former West Bend Brewing 

2 10/11/2018 Hazardous Eligibility Determination Request submitted to U.S.EPA 

2 10/11/2018 Hazardous Eligibility Determination Request approved by U.S.EPA 

2 12/3/2018 Access Agreement Completed 

2 12/17/2018 Conference call – We Energies, City, Stantec, County 

   

City of West Bend – Former West Bank Properties 

2 10/11/2018 Hazardous Eligibility Determination Request submitted to U.S. EPA 

2 10/17/2018 Hazardous Eligibility Determination Request approved by U.S. EPA 

   

Village of Slinger – Former Niphos Plating 

3 11/12/2018 
Initial Niphos Remedial action scenario report completed including 

Vandewalle reuse renderings. 

 

Village of Slinger – Downtown Redevelopment Plan 

4 12/10/2019 
U.S. EPA approves use of funds for redevelopment planning. Planning 

initiated. 

 

 

 

Task 

No. 
Date 2nd Quarter FY 2019 Activity or Milestone Description 

0 1/30/2019 County Project Manager submitted 1st Q FY2019 report to U.S. EPA 

5 2/5/2019 PMT meeting  

5 2/19/2019 Site Redevelopment Committee Meeting 

5 2/19/2019 Fact Sheet No. 5 Completed 

1 3/4/2019 PMT meeting  - EDWC website site prioritization 

0 3/19/2019 PMT meeting – Stantec & Vandewalle – budget discussion 

   

City of West Bend - Gehl Site 

4 1/28/2019 Phase II of the Hotel Market Study Completed 

4 2/5/2019 County meeting with City of West Bend review draft Hotel Market Study 

4 2/13/2019 Final Hotel Market Study Completed. 

   

City of West Bend - Former Barton School 

3 1/3/2019 Remedial Action Plan Preparation Initiated  

   

City of West Bend – Former West Bend Brewing 

2 1/24/2019 Phase I ESA Site Reconnaissance Completed, Report Initiated 
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City of West Bend – Former West Bank Properties 

2 2/20/2019 Hazardous Eligibility Det. Request Submitted to U.S. EPA (Sites 7 and 8) 

2 2/21/2019 Hazardous Eligibility Determination Request Approved by U.S. EPA 

2 3/1/2019 Access Agreements Completed for City West Bend properties 

2 3/8/2019 Access Agreement Completed for Kreilkamp property 

2 3/11/2019 Petroleum Eligibility Requests Submitted to WDNR (Sites 1-8) 

2 3/21/2019 Petroleum Eligibility Requests Approved by WDNR (Sites 1-8) 

2 3/21/2019 Phase I ESA Site Reconnaissance Completed, Report Initiated 

   

City of West Bend – Former Bermico /Line Material, Inc. Property 

3 2/11/2019 Phase II ESA Kickoff Meeting 

2 2/25/2019 Petroleum Eligibility Requests Submitted to WDNR  

2 3/7/2019 Petroleum Eligibility Requests Approved by WDNR  

3 3/8/2019 Phase II ESA Field Activities Complete, Report Initiated 

   

Village of Slinger – Former Niphos Plating 

3 2/6/2019 Final Niphos Remedial Action Scenario Report Completed. 

3 3/8/2019 PMT meeting discuss next steps for Niphos DNR Case Closure 

   

Village of Slinger – Downtown Redevelopment Plan 

4 3/27/2019 Planning Results presented to the Village 

4 3/27/2019 Downtown Slinger Open House (Attachment F) 

 

City of Hartford – Main Street Properties 

2 2/12/2019 Hazardous Eligibility Determination Request submitted to U.S. EPA  

2 2/13/2019 Hazardous Eligibility Determination Request approved by U.S. EPA 

2 2/12/2019 Petroleum Eligibility Requests Submitted to WDNR  

2 2/26/2019 Petroleum Eligibility Requests Approved by WDNR  

2 3/21/2019 Phase I ESA Site Reconnaissance Completed, Report Initiated 

 

Village of Richfield – Infrastructure Feasibility Study -Northeast Corridor 

4 2/18/2019 Meeting to discuss allocation funding 

4 3/21/2019 Request for Infrastructure Feasibility Study 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Quarterly Report No. 7, 3rd Quarter Fiscal Year 2019, April 1, 2019 – June 30, 2019 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 

 

Task 

No. 
Date 3rd Quarter FY 2019 Activity or Milestone Description 

5 4/16/2019 SRC meeting held at Washington County Public Agency Center 

0 4/30/2019 County Project Manager submitted 2nd Q FY2019 report to U.S. EPA 

5 5/8/2019 PMT meeting held at County Offices.   

5 5/21/2019 SRC meeting held at West Bend City Hall 

5 5/30/2019 Sustainability meeting held at County offices. 

   

City of West Bend - Gehl Site 

4 -5 5/06/2019 
West Bend issues press release that a hotel developer selected based in part 

on the Hotel Market Study Completed 

   

City of West Bend - Former Barton School 

3 4/9/2019 Remedial Action Plan Completed  

   

City of West Bend – Former West Bend Brewing 

2 6/21/2019 Phase I ESA Site Reconnaissance Draft Completed 

3 6/21/2019 Phase II ESA Sampling and Analysis Plan Draft Completed 

 

   

City of West Bend – Former West Bank Properties 

2 4/10/2019 
Phase I ESA report submitted to EPA – EPA approved with comments on 

4/14 

3 4/10/2019 SAP submitted to EPA – EPA approved with comments on 4/14 

3 4/16/2019 Phase II ESA field work completed; Phase II ESA report initiated. 

2 5/14/2019 Final Phase I ESA report submitted to EPA 

3 5/14/2019 Final SAP submitted to EPA 

   

City of West Bend – Former Bermico /Line Material, Inc. Property 

3 4/10/2019 Client meeting to discuss preliminary Phase II ESA results. 

 
 

 
 

Village of Slinger – Former Niphos Plating 

3 4/17/2019 
Presentation to the Village Board regarding issuance of request for proposals 

for the redevelopment of the property. Initiate Draft RFP. 

   

Village of Slinger – Downtown Redevelopment Plan 

4 5/20/2019 
Planning document presented to the Village and Village began prioritization 

of projects per the Plan. 
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City of Hartford – Main Street Properties 

2 6/24/2019 Phase I ESA completed. 

3 6/24/2019 Phase II ESA SAP preparation initiated. 

 

Village of Richfield – Infrastructure Feasibility Study -Northeast Corridor 

4 6/25/2019 Submit work scope and cost reallocation request to EPAe 

4 6/25/2019 
EPA approves Cost Reallocation and requests additional information of study 

area. 

   

   

Additional milestones for the project will be added to this table as part of the next Quarterly 

Report. 

 

 

VII. BUDGET SUMMARY 

 

Summary of Grant Expenses by Category for the Reporting Period 4/1/2019 – 6/30/2019 

 

A summary of grant expenses by category is provided below, including the current budget, 

amounts previously expended, amounts expended during the 3rd Quarter of FY2019, total 

amounts expended through June 30, 2019, and the budget remaining as of June 30, 2019.  

 

Categories 
 Budgeted 
Amount  

 Previously 
Expended  

 Expenses 
4/1/2019 – 
6/30/2019  

 Total Cumulative 
Expenses  

 Amount 
Remaining  

Personnel  $                   -     $                      -     $                   -     $                        -     $                       -    

Travel  $       5,900.00   $         1,717.01   $                   -     $           1,717.01   $          4,182.99  

Equipment  $                   -     $                      -     $                   -     $                        -     $                       -    

Supplies  $       1,900.00   $                      -     $                   -     $                        -     $          1,900.00  

Contractual  $  592,200.00   $     206,080.54   $    99,639.26   $      305,719.80   $      286,480.20  

Other  $                   -     $                      -     $                   -     $                        -     $                       -    

Totals  $  600,000.00   $     207,797.55   $    99,639.26   $      307,436.81   $      292,563.19  
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Summary of Current Budget Status by Task as of June 30, 2019 

 

The following is a summary of the current budget status by task as of June 30, 2019. 

 

 

Summary of Current Budget Status by Funding Source as of June 30, 2019 

 

A summary of grant reimbursements through the EPA Automated Standard application for 

Payment (ASAP) System is based on reimbursements requested by the County for invoices already 

paid. The summary table includes the current grant amount, amounts previously reimbursed, 

amounts reimbursed during the 3rd Quarter FY2019, total amounts reimbursed, and the budget 

remaining for both the hazardous substance and petroleum grants. The following is a summary of 

the current budget status by funding source as of June 30, 2019. 

 

3rd Quarter FY 2019 (April 1, 2019 – June 30, 2019) 

      

Grants 
Budgeted 
Amount 

Previously 
Reimbursed 

Reimbursed 
4/1/2019 – 
6/30/2019 

Total Cumulative 
Reimbursement Amount Remaining 

Hazardous  $  300,000.00   $       28,922.82   $      0.00   $           81,958.27   $  218,041.73  

Petroleum  $  300,000.00   $       28,708.42   $      0.00   $           47,907.06   $  252,092.94  

         $                          -      

Totals  $  600,000.00   $       57,631.24   $      0.00   $         129,865.33   $  470,134.67  

 

 

Task 
No. Task Description 

 Approved 
Budget as of 
6/30/2019  

 Previously 
Expended 
(though 

3/31/2019)  

 Amount 
Expended 
(4/1/19- 

6/30/2019)  

 Total Amount 
Expended 
through 

6/30/2019  

 Budget 
Remaining as 
of 6/30/2019  

Percent of 
Budget 

Expended 

0 
Programmatic 

Activities  $           28,350.00   $           15,369.08   $       4,752.75   $     20,121.83   $       8,228.17  71.0% 

1 
Brownfields Inventory 
and Site Prioritization  $           30,000.00   $           23,880.49   $           0.00   $     23,880.49   $       6,119.51  79.6% 

2 Phase I ESAs  $           71,400.00   $           28,755.21   $     16,280.34   $     45,035.55   $    26,364.45  63.1% 

3 

Phase II ESAs, Site 
Investigations, and 

Remedial/Reuse 
Planning  $        302,026.00   $           54,047.47   $     55,935.65   $     109,983.12   $  192,042.88  36.4% 

4 

Community 
Brownfields Area-wide 

Redevelopment 
Planning  $           48,600.00   $           35,238.66   $     7,352.50   $     42,591.16   $    6,008.84  87.6% 

5 
Community Outreach 

and Involvement  $        119,624.00   $           50,506.64   $     15,318.02   $     65,824.66   $    53,799.34  55.0% 

 Total USEPA Grant  $        600,000.00   $        207,797.55   $     99,639.26   $   307,436.81   $  292,563.19  51.2% 

 



Quarterly Report No. 7, 3rd Quarter Fiscal Year 2019, April 1, 2019 – June 30, 2019 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 

VIII. PERFORMANCE OUTPUTS AND OUTCOMES 

 

This section summarizes performance outputs and outcomes for the County FY2017 

Community-Wide Coalition Assessment Grant for Hazardous Substance & Petroleum 

Brownfields.  Outputs and outcomes include: 

 Number of completed Phase I and Phase II environmental site assessments (ESAs) on 

priority brownfield sites.  

  14 Phase I ESAs have been completed to date (14 ACRES parcels). 

  One Phase II ESA has been completed to date. 

 

 Number of completed additional site investigations and remedial action plans 

developed for select sites for which Phase II ESAs are completed. 

  One Supplemental Site Investigation Report – Former Niphos property 

  Two remedial Action Plans, Former Niphos and Barton Elementary School

    

 Number of successful projects where grant was used to leverage additional funding for 

redevelopment projects.  

  See IX below. 

 

 Number of success story profiles and case studies developed to further market the SRP 

to connect potential investors and other end-users with brownfield sites that can be a 

focus for redevelopment and reuse. 

Completed two success story videos and developed County SRP Story Map.  

Development of County GIS application for local governments to update 

inventory and prioritize potential redevelopment sites. Additional success 

story videos are in process during the 4th Quarter.  

 Completion of an update to the community-wide inventory and prioritization of 

brownfields sites within the County. 

  Completed September 5, 2018 

 Performing community outreach and education related to brownfields. 

  See Task 5 

 Connecting potential business and other end-users with brownfield sites that can be a 

focus for redevelopment and reuse. 

 

Additional outputs and outcomes will be documented in upcoming Quarterly Reports.  

 

IX. LEVERAGED ACTIVITIES 

 

This section summarizes leveraged activities for the Washington County FY 2014 and FY2017 

Community-Wide Coalition Assessment Grants for Hazardous Substance & Petroleum 

Brownfields.  Fact Sheet No. 5 and the table provided in Attachment C Summarizes leveraged 

resources to date which total over $38 million. Please note that significant leveraged 

construction activities are ongoing at the former Bookends/Rincon site in Hartford, former 

Barton Elementary School in West Bend and Saxony Village site in Germantown. Building 
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demolition is also scheduled for the former Bermico Site in West Bend. As such, leveraged 

resources will increase over the next several quarters and updates provided. 

 

 

X. IN-KIND CONTRIBUTION 

 

Summary of In-kind contribution reported for the 3rd Quarter of FY2019. 



Quarterly Report No. 7, 3rd Quarter Fiscal Year 2019, April 1, 2019 – June 30, 2019 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 

Summary of In-kind contribution reported for the 3rd Quarter of FY2019.  

Name Title  Budgeted In-kind 

Contribution  

Previous In-

kind 

Contribution 

 Total In-Kind 

3rd Q FY2019  

 Total 

Cumulative 

In-kind  

 Washington County In-Kind      

Deb Sielski  Deputy Administrator  $                39,276.00   $      39,324.61   $    11,022.97   $   50,347.58  

Samantha Theisen Planning Intern  $                   1,287.00   $         1,194.10   $        77.58   $      1,271.68  

Tyler Betry  Plan & Parks Analyst  $                   4,103.00   $        4,984.30   $                 -     $      4,984.30  

Gabi Wanasek Plan & Parks Intern  $                      221.40   $            221.40   $             58.50    $         279.90  

Mike Vander Sanden GIS Coordinator  $                   3,360.00   $            722.76   $            481.84     $       1,204.60 

Fay Fitts Administrative Sec.  $                      575.00   $                     -     $                 -     $                   -    

Joe Steier Land Use & Plan Analyst  $                                -     $         1,048.95     $    1,495.65   $      2,544.60  

Jackie Limbach Office Manager  $                                -     $              17.02  $          0.00   $            17.02 

Brad Stern County Attorney  $                   4,403.00   $            196.06   $          0.00   $         196.06  

Ashley Reichert County Clerk         

Bill Kurer Purchasing Manager      $           253.80  $         253.80 

  Total Co. In-kind  $                53,225.40   $      47,709.19   $    13,390.34   $   61,099.53  

 City of Hartford In-Kind      

Justin Drew Dir. of Comm. Devel.  $                   1,224.00   $                     -     $           224.17  $          224.17 

 Village of Slinger In-Kind       

Jessi Balcom Village Administrator  $                   1,435.00   $         1,396.72  $        249.56   $      1,646.28  

Jim Haggerty DPW Dir/V. Engineer  $                      138.00   $            337.08   $        64.78   $         401.86  

 Village of Richfield In-Kind       

Jim Healy Village Administrator  $                   1,483.00   $            447.75   $          149.25   $         597.00  

 City of West Bend In-Kind        

Jay Shambeau City Administrator  $                   3,055.00   $            806.11   $        117.99   $         924.10  

Mark Piotrowicz Development Dir.  $                   2,091.00   $        1,605.58   $        358.79   $      1,964.37  

Cindy Leinss Park Project Manager    $            256.14   $        183.75   $         439.89  

Adam Gitter Econ. Devel. Manager  $                   1,189.00   $                     -     $        104.93   $         346.25  

 Village of Jackson In-Kind        

John Walther Village Administrator   $                      553.00   $         1,072.50   $        65.00   $      1,137.50  

Brian Kober 
Dir. Of Public 
Works/Engineer  $                      330.00   $                     -     $                 -     $                   -    

 Economic Development Washington County (EDWC) In-Kind       

Christian Tscheschlok Executive Director  $                24,883.00   $        7,513.30   $        3,211.68   $    10,724.98  

 support staff  $                   4,777.00   $                     -     $                 -     $                   -    

Total Coalition Partner In-kind  $                41,158.00   $       13,676.51   $    4,729.89   $   18,406.40  

      

 Total In-kind  $                94,383.40   $      61,385.70   $  18,120.23   $   79,505.93  
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Attachments 

 
 

A. Agenda and Minutes for SRC Meetings (4/16/2019 & 5/21/2019) 

B. Press Articles Etc. 

C. Summary of Leveraged Resources  
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Attachment A 

 

 

 

Agenda and Minutes for SRC Meetings  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

AGENDA
Site Redevelopment Steering Committee Meeting

Tuesday, April 16, 2019 - 1:00 PM
Public Agency Center, Room 3224

333 E. Washington Street West Bend, WI 53095 

 

The following business will be brought before the Committee for initiation, discussion, deliberation, and possible formal action subject to the
rules of the Board, which may be inspected in the office of the County Clerk.  

1. Call to Order and Affidavit of Posting
Ot her  Agenda  I t em s

2. Minutes of February 19, 2019
3. Consideration of Budget Reallocations
4. Discussion of FY2020 US EPA Grant Applications
5. Discussion of Upcoming SRC Meeting

6. Adjournment
Af f i davi t  of  Pos t i ng

It is possible that individual members of other governing bodies of the County government may attend the above meeting. It is possible that
such attendance may constitute a meeting of any such other governing body pursuant to State ex rel. Badke v. Greendale Village Board, 173
Wis. 2d 553, 494 N.W. 2d 408 (1993). This notice is given solely to comply with the notice requirements of the open meeting law. No
action will be taken by any other governmental body except by the governing body noticed in the caption above.
 
AFFIDAVIT OF POSTING

This agenda was posted in the office of the County Clerk on the 10th of April, 2019. Notice was sent to the West Bend Daily News,
Express News, WIBD/WMBZ Radio, WTKM Radio, My Community NOW, Hartford Times Press, Kewaskum Statesman, Milwaukee
Journal-Sentinel. Individuals with disabilities requiring special accommodations for attendance at the meeting should contact the County Clerk
at (262) 335-4301 at least 48 hours prior to the meeting.



ATTACHMENTS:
Description Type
Minutes of Feb 19, 2019 Minutes



WASHINGTON COUNTY 1 

SITE REDEVELOPMENT STEERING COMMITTEE 2 

West Bend: Moraine Park Technical College      February 19, 2019 3 

2151 N Main St, West Bend, WI 53090                                                                                                 8:30 a.m.  4 

Present: Ray Heidtke, Jessi Balcom, Christian Tscheschlok, Lisa Maylen, Mark Piotrowicz, Curt Pitzen,  John 5 

Walther, Justin Drew 6 

 7 

Excused: Jim Healy 8 

 9 

Absent:  Frank Carr  10 

 11 

Also Present: Jolena Presti – Vandewalle & Assoc., Adam Gitter – City of West Bend, Dave Holmes - Stantec, 12 

Deb Sielski-Deputy Planning & Parks Dept. Administrator, Joseph Steier - Planning & Parks Analyst, 13 

Samantha Theisen - Planning Intern 14 

 15 

Chairperson Heidtke called the meeting to order and read the Affidavit of Posting at 8:30 a.m. 16 

 17 

MINUTES OF NOVEMBER 14, 2018 18 

Mr. Heidtke presented the minutes from the last meeting. 19 

Moved by Mr. Tscheschlok, seconded by Ms. Maylen, to approve the minutes of November 14, 2018. 20 

Motion carried. 21 

 22 

DISCUSSION OF THE STATUS OF FY2017 GRANT BUDGET 23 

Ms. Sielski discussed grant summary handouts which consisted of the allocated and unallocated funds for Task 24 

2, Task 3, and Task 4 and associated project specific funds.    25 

 26 

CONSIDERATION OF BUDGET REALLOCATIONS 27 

Ms. Sielski discussed the consideration of reallocating the following grant funds: 28 

1. Up to $25,000 in funding, as directed by the Wisconsin Department of Natural Resources (WDNR), under 29 

Washington County’s Fiscal Year 2017 (FY17) United States Environmental Protection Agency (USEPA) 30 

Brownfields Community Wide Assessment (CWA) Grant for use in performing environmental site 31 

investigation activities at the Former West Bend Animal Hospital Property.  32 

Moved by Mr. Tscheschlok, seconded by Mr. Walther, to approve the reallocation of up to 33 

$25,000 for Phase II ESA with a 50/50 cost share. Motion carried. 34 

 35 

FORMER BARTON SCHOOL REDEVELOPMENT UPDATE 36 

Mr. Piotrowicz gave a presentation update on the former Barton School redevelopment site.  37 

 38 

HARTFORD NORTHERN BOOKENDS REDEVELOPMENT UPDATE 39 

Mr. Drew gave a presentation update on the Hartford Northern Bookend redevelopment site. It should be noted 40 

that the site is now referred to as the Rincon 225 site.  41 



 42 

STATUS UPDATE OF CURRENT PROJECTS – COALITION MEMBERS 43 

Coalition members provided updates on current projects.  44 

 45 

West Bend members reported the 2100 North Western site which has been on hold will complete the 46 

assessment work and initiate demolition this year and continue to move forward. The Gehl site just completed a 47 

hotel study. The former Praefke Brake site has received a notice of contamination from the WIDNR resulting in 48 

the project being put on hold for now. The Milwaukee River - East Bank Project is nearly complete and access 49 

agreements for the West Bank moving forward. The brewery site is nearly finished with Phase I. 50 

 51 

Slinger members reported their downtown draft vision is in progress and the Niphos site remediation is 52 

complete and the County is seeking case closure. 53 

 54 

Jackson members reported the Jackson Mill project seems to be put on hold for the foreseeable future. The 55 

Village also sold the old department of public works and fire department buildings to the school district to reuse 56 

into a Pre-K elementary school. The Village will use funds to purchase land to create a new Public Safety 57 

Building.  Village will create a TIF district in that area. 58 

 59 

DISCUSSION OF UPCOMING SRC MEETING 60 

Ms. Sielski mentioned that the next meeting is tentatively scheduled for Tuesday May 21st at 8:30am at West 61 

Bend City Hall. 62 

 63 

ADJOURNMENT 64 

Mr. Heidtke adjourned the meeting at 9:58 a.m.              65 

 66 

Ray Heidtke, Chairperson 67 
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Memo To:  Washington County Site Redevelopment Steering Committee (SRC)  
 
From:  Debora Sielski, Deputy Planning & Parks Administrator, Washington County 
  Justin Drew, City of Hartford  

Jolena Presti, Vandewalle & Assoc. 
 
Date:  April 9, 2019 
 
Re: Consideration of EPA Budget Reallocation Request – City of Hartford – Former Kmart Site Reuse 

Concept Development 
 
Approval is requested from the Site Redevelopment Committee (SRC) to allocate up to $11,500 in funding under 
Washington County’s Fiscal Year 2017 (FY17) United States Environmental Protection Agency (USEPA) 
Brownfields Assessment Grant for use in developing a redevelopment plan for the Hartford Plaza, an older and 
underutilized strip shopping center.  This is one of the few large scale-retail sites within the city.  This 18-acre 
property lost both of its anchor tenants within the last 5 years and only 5,000 square feet of the 125,000 square 
foot retail center is under lease.  There is substantial water leakage from the aging roof, and the damage from 
this makes complete demolition and redevelopment of the site likely.  The total cost of the project is $18,500 of 
which $7,000 is remaining as part of Hartford’s initial $40,000 coalition allocation. 
 
Task One: Site Analysis, Opportunities and Market Assessment 

1. Site Visit and meeting with city staff 
2. Gather site info related to constraints and existing conditions (infrastructure, utilities, etc.) 
3. Attend one meeting/site visit with property owners 
4. Analysis of demographic trends, workforce/industry profile, retail gap analysis 
5. Housing Assessment based on existing data 
6. Prepare one map graphic representative of site and area opportunities – connections to surrounding 

developments, transportation, downtown  
 

Task Two: Reuse Concept Alternatives  
1. Conduct design work session at V&A office 
2. Prepare up to two redevelopment/reuse concept alternative plans 
3. Finalize preferred concept plan 
4. Prepare one vision perspective reflective of the preferred redevelopment concept for use in advancing 

redevelopment of the site  

mailto:webplan@co.washington.wi.us
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Task Three: Summary Document and Graphics 

1. Prepare final summary narrative inclusive of due diligence, analysis, recommendations and preferred 
redevelopment scenario graphics (in PDF format) 

2. Attend and present project deliverables at a City Plan Commission or Council meeting  

mailto:webplan@co.washington.wi.us
http://www.co.washington.wi.us/PPD


YES
These tools make a project far more  

likely to be successful and provide a good return on 
investment for the SRP.

NO
The site is not a good candidate for SRP funding.

Does the local government have the economic development tools, time, 
and resources in place to make the site a priority?

NO
Without access, the site  

is not a good candidate for SRP funding.

NO
The site is not a good candidate for SRP funding.

S T E P  1 : 
F U N D A M E N TA L  C O N S I D E R AT I O N S

Redevelopment Site Screening Checklist
W A S H I N G T O N  C O U N T Y  S I T E  R E D E V E L O P M E N T  P R O G R A M

YES
Property owner interest is essential to moving forward to 

site closure. Contact the PMT for advice.

YES
Access is essential to site closure;  

Contact the PMT for advice on the most successful 
method to gain access.  

The Site Redevelopment Program (SRP) is a 
coalition of Washington County communities that 

coordinates efforts and resources to further the rede-
velopment of previously contaminated and underuti-
lized sites, improving environmental conditions and 
renewing economic energy in Washington County.  

The SRP is able to provide funding to assist with 
certain activities related to site redevelopment, in-
cluding site investigation and reuse planning. This 
Checklist should be used to determine if a pro-
posed site is ready for redevelopment and there-

fore appropriate for investment by the SRP.

G R E AT !  Get ready to dig into

STEPS 2  +  3
© VANDEWALLE & ASSOCIATES   DRAFT 2.20.2019

Is the property owner interested in redevelopment and willing 
to work with the SRP? 

Is there potential to obtain site access? 

NO
Because the site cannot be defined as a Brownfield...

...and/or Washington County and/or the local 
government are responsible parties...

...and/or the site has known open environmental 
enforcement actions

YES

1. Meets the definition of a Brownfield:

2. Neither Washington County nor local
government are a responsible party

3. Is free of known open environmental
enforcement actions

A Brownfield is any real property, the expansion, redevelopment, or reuse of which may be complicated 
by the presence or potential presence of a hazardous substance, pollutant, or contaminant. 

Is the site eligible for EPA grant funding for site cleanup?  
To be eligible it must meet all three of the requirements that are listed below...

YES
Excellent! Move to the next question. 

NO
The site is not a good candidate for SRP funding.

Is the end user/developer prepared to address Phase 1 findings? 

N O : 
The site is 
not a good  
candidate 

at this 
time. 



S T E P  2 :  D I G G I N G  I N T O  T H E  I S S U E S
Now consider the following questions to further evaluate site readiness. There is no scoring; rather, 
the questions aim to shed light on the potential advantages and hurdles associated with the site. 

S I T E  C O M P L E X I T Y

N Y  Is the site/area relatively simple and free of costly complications? Simple sites are good candidates for 
redevelopment and likely to achieve a high return on investment for the SRP. If the site is highly complex it 
will require additional funding and experienced project management to move it to completion.

E N V I R O N M E N TA L  C O N D I T I O N S :  
These answers will help the PMT anticipate costs of assessment, cleanup, and reaching site closure.

N Y  Are there environmental concerns with the site?  What are they?_________________________________________

____________________________________________________________________________________________________

N Y  Will a Phase 2 Environmental Assessment (and beyond) likely be needed?

R E D E V E L O P M E N T  M A R K E T :
Knowing the answers to these questions will help the PMT understand the project’s market viability.

N Y  Is there an end use or redevelopment/reuse scenario in mind for the site?  This will inform how extensive site 
investigation and cleanup efforts need to be. ___________________________________________________________

N Y  Is there a developer at the table? If so, a return on investment for the SRP in the near term is much more likely.

N Y  Does this site have potential to be a cluster (rather than a grouping of parcels)? The cluster could become a 
larger-scale project with many reuse possibilities. It may also have a greater community impact by leveraging 

other current investments. Describe the cluster: ________________________________________________________

N Y  Are there other area projects in the works that could help drive the need for SRP funds? Complementary 
projects or developments may help leverage SRP investments in the near term. List the projects: ___________ 
____________________________________________________________________________________________________

____________________________________________________________________________________________________

C O M M U N I T Y  G O A L S :  
This will help the PMT understand the site's importance within the community as a whole.

N Y Is the site included in local plans, such as the community’s comprehensive plan, downtown plan, or  
economic development strategic plan? If so, the site is likely to have a greater impact on the community 
by leveraging other area projects and investments.

N Y  Is there community support? If the planned reuse has support and is consistent with community planning 
and reuse goals, the project is more likely to go smoothly, and to generate a return on investment for the SRP.

N Y  Are there incentives (such as TIF districts) already in place in the area or community? 
If so, there is a better chance of putting together a viable project. 

NO YES

NO YES

NO YES

NO YES



Q U E S T I O N S ?  R E A D Y  T O  S U B M I T  T H E  C H E C K L I S T ?

Contact Debora Sielski, Washington County Planning & Parks Dept.: 
(262) 335-4445 or deb.sielski@co.washington.wi.us

S T E P  3 :  I D E N T I F Y  T H E  H U R D L E S
Finally, here or on a separate sheet please tell us about known hurdles or obstacles 
to redevelopment. This helps us craft a customized redevelopment strategy to  
address them.

____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________
____________________________________________________________________________________________________ 
____________________________________________________________________________________________________

YOUR NAME:_______________________________________________________________________________________
ADDRESS OF PROPERTY (IES): ________________________________________________________________________ 
TAX I.D. OF THE PROPERTY (IES)::_______________________________________________________________________
NAME OF THE PROPERTY OWNER:______________________________________________________________________
ADDRESS OF OWNER/REPRESENTATIVE:_______________________________CITY:__________________STATE:______
EMAIL OF OWNER/REPRESENTATIVE:___________________________________________________________________
PHONE NUMBER OF OWNER/REPRESENTATIVE: (____)_____________________________________________________
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Memo To:  Washington County Site Redevelopment Steering Committee (SRC)  
 
From:  Debora Sielski, Deputy Planning & Parks Administrator, Washington County 
  Jessi Balcom, Village of Slinger  

Jackie Mich, Vandewalle & Assoc. 
Rick Binder, Stantec Consulting Services, Inc. 

 
Date:  April 11, 2019 
 
Re: Consideration of EPA Budget Reallocation Request – Village of Slinger – Former Niphos Coating 

Site 
 

Approval is requested from the Site Redevelopment Committee (SRC) to allocate up to $4500 in funding under 
Washington County’s Fiscal Year 2017 (FY17) United States Environmental Protection Agency (USEPA) 
Brownfields Assessment Grant for use in preparation of a Request for Redevelopment Proposals for the former 
Niphos Coatings, Inc. Property located at 308-310 Oak Street in the Village of Slinger. The property was used for 
industrial purposes for the past 140 years. The discovery of hazardous materials led to a removal action 
undertaken by the United States Environmental Protection Agency (EPA) during 2012. Additional site 
investigation was conducted by the WDNR and then Stantec as part of the FY 2014 EPA grant. The County owns 
the property and performed remedial activities during 2018 through funds from the County. The County is 
currently pursuing Wisconsin Department of Natural Resources Site Closure.  We are starting to discuss next 
steps with the Village of Slinger in putting together a Request for Redevelopment Proposal to send out.  
 
We are requesting assistance from Stantec & Vandewalle to do the following: 
 

 Attend committee meetings to discuss redevelopment scenarios document that Stantec and V&A 
completed and answer questions regarding contamination based on testing completed as part of our 
FY2014 assessment grant 

 Assist in writing some of the following sections of the Request for Redevelopment Proposals (the rest 
would be compiled by the County): 

o Project Overview 
o Existing Site Characteristics and Contamination 
o Preferred Development Concepts 
o Available information 

mailto:webplan@co.washington.wi.us
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 Vandewalle & Associates would assist with writing the RFP, review the draft RFP, review the proposals, 
and attend two meetings at a cost of $2,500. Stantec would write a minor section of the RFP which is 
largely complete and attend two meetings at a cost of $1,000-$2,000. 

 Based on the above, the County requests up to $4,500 in funding to assist the County in this effort. 
 

mailto:webplan@co.washington.wi.us
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AGENDA
Site Redevelopment Steering Committee Meeting

Tuesday, May 21, 2019 - 8:30 AM
West Bend City Hall, Room #302

3rd Floor Administrative Conference Room 1115 S. Main
Street West Bend, WI 53095 

 

The following business will be brought before the Committee for initiation, discussion, deliberation, and possible formal action subject to the
rules of the Board, which may be inspected in the office of the County Clerk.  

1. Call to Order and Affidavit of Posting
Ot her  Agenda  I t em s

2. Minutes of April 16, 2019
3. Introductions
4. Status of FY2017 Grant Budget
5. Consideration of Budget Reallocations
6. Review Existing Program Goals and Guidelines
7. Update on FY2020 Grant Applications
8. Presentation by US EPA Project Officer
9. Presentation of Village of Slinger Downtown Redevelopment Project
10. Discussion of High Priority Sites
11. Discussion of Upcoming SRC Meeting

12. Adjournment
Af f i davi t  of  Pos t i ng

It is possible that individual members of other governing bodies of the County government may attend the above meeting. It is possible that
such attendance may constitute a meeting of any such other governing body pursuant to State ex rel. Badke v. Greendale Village Board, 173
Wis. 2d 553, 494 N.W. 2d 408 (1993). This notice is given solely to comply with the notice requirements of the open meeting law. No
action will be taken by any other governmental body except by the governing body noticed in the caption above.
 
AFFIDAVIT OF POSTING

This agenda was posted in the office of the County Clerk on the 14th of May, 2019. Notice was sent to the West Bend Daily News,
Express News, WIBD/WMBZ Radio, WTKM Radio, My Community NOW, Hartford Times Press, Kewaskum Statesman, Milwaukee
Journal-Sentinel. Individuals with disabilities requiring special accommodations for attendance at the meeting should contact the County Clerk
at (262) 335-4301 at least 48 hours prior to the meeting.



ATTACHMENTS:
Description Type
Minutes of April 16, 2019 Minutes



WASHINGTON COUNTY 1 

SITE REDEVELOPMENT STEERING COMMITTEE 2 

West Bend: Public Agency Center Room 3224      April 16, 2019 3 

333 E Washington Street, West Bend WI 53095                                                                                     1:00 p.m.  4 

Present: Frank Carr, Jessi Balcom, Christian Tscheschlok, Lisa Maylen, Mark Piotrowicz, Curt Pitzen, John 5 

Walther, Jim Healy 6 

 7 

Excused: Ray Heidtke 8 

 9 

Absent: William Symicek, Justin Drew,  10 

 11 

Also Present: Jolena Presti – Vandewalle & Assoc., Deb Sielski-Deputy Planning & Parks Administrator, 12 

Samantha Theisen - Planning Intern 13 

 14 

Mr. Pitzen called the meeting to order and read the Affidavit of Posting at 1:02 p.m. 15 

 16 

MINUTES OF FEBRUARY 19, 2019 17 

Mr. Pitzen presented the minutes from the last meeting. 18 

Moved by Mr. Walther, seconded by Mr. Piotrowicz, to approve the minutes of February 19, 2019. 19 

Motion carried. 20 

 21 

CONSIDERATION OF BUDGET REALLOCATIONS 22 

Ms. Sielski discussed the budget reallocation updates on the Former West Bend Animal Hospital Property 23 

stating that the owner declined the funds therefore, the budget remains unaltered. She then discussed the 24 

consideration of reallocating the following grant funds: 25 

 Up to $4,500 in funding under Washington County’s Fiscal Year 2017 (FY17) United States 26 

Environmental Protection Agency (USEPA) Brownfields Assessment Grant for use in preparation of a 27 

Request for Redevelopment Proposal for the former Niphos Coatings, Inc. Property.  28 

Moved by Ms. Maylen, seconded by Mr. Walther, to approve the reallocation of up to $4,500 for 29 

the preparation of a Request for Redevelopment Proposal. Motion carried. 30 

 Up to $11,500 in funding under Washington County’s Fiscal Year 2017 (FY17) United States 31 

Environmental Protection Agency (USEPA) Brownfields Assessment Grant for use in developing a 32 

redevelopment plan for the Hartford Plaza, an older and underutilized strip shopping center. 33 

Moved by Mr. Tscheschlok, seconded by Mr. Carr, to approve the reallocation of up to $5,750 for 34 

developing a redevelopment plan for the Hartford Plaza under the condition that the remaining 35 

$5,750 be requested of the lender. Motion carried. 36 

 37 

DISCUSSION OF FY2020 US EPA GRANT APPLICATIONS 38 

Ms. Sielski discussed two resolutions moving forward through the Land Use and Planning Committee meeting 39 

and County Board: 40 

1. Apply for the US EPA FY2020 Brownfield Assessment Grant  41 



2. Apply for the US EPA FY2020 Brownfields Revolving Loan Fund Grant 42 

 43 

DISCUSSION OF UPCOMING SRC MEETING 44 

Ms. Sielski mentioned that the next meeting is tentatively scheduled for Tuesday May 21st at 8:30am at West 45 

Bend City Hall. 46 

 47 

ADJOURNMENT 48 

Mr. Carr adjourned the meeting at 1:51 p.m.  49 

Moved by Mr. Walther, seconded by Ms. Maylen, to adjourn the meeting. Motion carried. 50 

  51 

 52 

Curt Pitzen, Vice Chairperson 53 
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Memo To:  Washington County Site Redevelopment Steering Committee (SRC)  

 

From:  Debora Sielski, Deputy Planning & Parks Administrator    

Richard Binder, Stantec Consulting Services, Inc. 

 

Date:  May 17, 2019 

 

Re: Consideration of EPA Budget Reallocation Request – Phase II ESA/ Remedial Planning 
 

Stantec Consulting Services, Inc. updated the previous 2016 Site Investigation report for the former 

Niphos Plating Property to evaluate site sample results relative to recently updated/promulgated Chapter 

NR 720 Wisconsin Administrative Code soil standards and to revise the remedial approach. Per our July 

18, 2017 proposal, it was established that the cost associated with this task would be completed as part of 

the U.S. EPA assessment grant budget. No budget has been assigned to date. We are requesting $2,000.00 

from Task 3 (Phase II ESAs) be moved to Task 3 (Niphos Remedial Planning) to complete this task. 
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Memo To:  Washington County Site Redevelopment Steering Committee (SRC)  

 

From:  Debora Sielski, Deputy Planning & Parks Administrator    

Richard Binder, Stantec Consulting Services, Inc. 

 

Date:  May 20, 2019 

 

Re: Consideration of EPA Budget Reallocation Request for Stantec – Programmatic Activities and 

Outreach 

 

The Project Management Team is requesting reallocation of the following grant funds: 

 

1. Reallocate $2858 from Task 3 (Phase II ESAs) to Task 0 (Programmatic Activities). This amount is for 

Stantec to provide assistance with required reporting. This reallocation will need to be approved by the 

US EPA Project Officer.  

 

2. Reallocate $1738 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement). This amount is for 

Stantec to attend SRC and PMT meetings for remainder of grant period. This reallocation will need to be 

approved by the US EPA Project Officer.  
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Memo To:  Washington County Site Redevelopment Steering Committee (SRC)  

 

From:  Debora Sielski, Deputy Planning & Parks Administrator    

Richard Binder, Stantec Consulting Services, Inc. 

Jolena Presti, Vandewalle & Assoc. 

 

Date:  May 20, 2019 

 

Re: Consideration of EPA Budget Reallocation Request for Vandewalle – Programmatic Activities 

and Outreach 

 

The Project Management Team is requesting reallocation of the following grant funds: 

 

1. Reallocate $2042 from Task 3 (Phase II ESAs) to Task 0 (Programmatic Activities). This amount is for 

Vandewalle to provide assistance with required reporting. This reallocation will need to be approved by 

the US EPA Project Officer.  

 

2. Reallocate $10424 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement). This amount is 

for Vandewalle to attend SRC and PMT meetings, provide assistance with reports, complete fact sheets, 

etc. for remainder of grant period. This reallocation will need to be approved by the US EPA Project 

Officer.  
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High Priority Sites Updates

May 2019



Site Prioritization 

& Advancement
• High concurrence across 

redevelopment feasibility 

and community goals

• 15 top sites identified 

through scoring/prioritization 

process

• Sites are advanced in 

assessment and 

redevelopment as guided 

and selected by Coalition 

members (through Coalition 

member dedicated funding) 

or via SRC allocation –

following checklist and 

approvals. 



City of West Bend – Site H  

Gehl Cluster
Rank # 1
Location – 145 S. 

Forest Ave, 

Water Street, N. 

Forest Ave, 

Wisconsin Street

Owner – City of 

West Bend 

Redevelopment 

Authority

Update: SRC-funded 

hotel market study 

completed. 

Hotel development 

announced 4/2019.



Rank # 2
Location – 445 N. Main St.

Owner – Private Ownership

City of West Bend – Site 243 
West Bend Brewery

Update: 

Completing Phase 

I ESA and have the 

go-ahead for 

Phase II ESA



Rank # 3
Location – 24 S. Main 

Street

Owner- City of Hartford

City of Hartford – Site N
Downtown Main Street Properties 

Update: Phase I ESA; Site 

Reconnaissance



Rank # 4
Location –West bank of 

Milwaukee River 

between W. Washington 

and S. Island Avenue

Owner – Mix of City of 

West Bend and Private 

Ownership

City of West Bend – Site M 
West Bank of Milwaukee River

Update: Work underway –

Phase I ESA/SAP to EPA, 

Remedial Action Costs 

submitted, DNR grant 

application 5/2019



City of West Bend – Site 96  

Praefke Brake & Supply 
Rank # 5
Location – 133 Oak Street

Owner – Private Ownership

Update:

Ineligible for grant while 

under federal 

enforcement action



Village of Slinger – Site B

Hwy 60 & Hwy 175
Rank # 7
Location – Hwy 60 & 

Hwy 175

Owner- Privately 

Owned

Update:

No current activity; SRP funds 

were used for Phase I ESA



Village of Slinger – Site C 

Downtown
Rank # 8
Location –W. Washington 

St, Kettle Moraine Dr. and 

Oak St.

Owner – Private 

Ownership

Update: Explored, but no activity. Other 

downtown sites under consideration per 

recent planning



Rank # 9
Location – 614 

School Place

Owner –

Commonwealth 

Barton School

City of West Bend – Site 237
Barton School

Update: 

Commonwealth 

Development, 40-

unit residential 

project advancing



City of West Bend – Site 144

Rank # 9
Location – Riverbend Dr

Owner – Private 

Ownership

Update:

No SRP activity; City is working 

on advancing redevelopment 

with private sector owner



City of Hartford – Site 3

WB Place/Tannery
Rank # 12
Location - 368 West 

Sumner Street

Owner – Private 

Ownership

Update:

No SRP activity; tannery 

now closed



Rank # 14
Location – 1201 Bell 

Avenue

Owner – Private 

Ownership/Equitable 

Bank

City of Hartford – Site K

Former Kmart

Update: Potential for reuse strategy 

development, pending funding 

commitments.



Village of Jackson – Site 76

Downtown Railroad Frontage Site

Rank # 6
Location – N168 

W20753 Main Street

Owner- Village of 

Jackson (adjacent to 

Village Hall)

Update:

No current activity



Village of Jackson– Site E

Former Grain Tower/Mill Cluster
Rank # 11
Location –W208 

N16670/ 

N16710/N16730 S 

Center St.

Owner – Private 

Ownership (adjacent to 

Village Hall across 

railroad tracks)

Update:

No current activity



Rank # 15
Location – 16761 South 

Center Street

Owner – Private 

Ownership

Village of Jackson – Site F

Downtown  

Update:

No current activity



City of West Bend – Site 87

Cement Plant
Rank # 13
Location – 288 Sand Drive
Owner – Private Ownership

Update:

No current activity





COALITION TARGET 

SITES



Coalition Target Sites
City of West Bend –
Former Bermico & 
Former Blaine Properties



Coalition Target Sites

City of Hartford –
Northern Bookends



Coalition Target Sites

Village of Slinger –
Niphos Property



Coalition Target Sites
Village of Richfield –
Northeast Corridor



Coalition Target Sites

Village of 
Jackson
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Brownfields Discussion Topics 

1. Upcoming FY20 Assessment & RLF grant cycle – Latest news and any tips & tricks? 

• EPA has yet to announce FY19 grant recipients so it’s unclear if additional changes are 

coming to FY20’s round of assessment or RLF grants.  

• The general announcement for RFPs occurs in October/November, and all details are 

provided at that time.  

• FY19 did see some significant changes to assessment grants due to the March 2018 

Brownfields Utilization, Investment and Local Development Act (the “BUILD” Act). 

For example: 

 

Assessment Grant 
Proposals 

FY18 FY19 (post-BUILD Act) 

Community-Wide Awards Up to $400,000 total Up to $300,000 total 

Planning Activities  Eligible, but not promoted Eligible, strongly encouraged 

Pre-Award Leveraged 
Resources 

Required Not required 

Nonprofit Organizations Only eligible for cleanup grants Eligible for all grant types 

Administrative Costs Not allowed Up to 5% of award 

Ranking Criteria 4 3 

Proposal Page Limit 15 10 

 

• Any changes to RLF grants since FY18 have not yet been announced. At the very least, 

liability and eligibility provisions will be amended (a major part of BUILD).  

• The FY18 Guidelines for Brownfields Revolving Loan Fund Grants remains the best resource 

for RLF program requirements.  

• Best advice for any brownfield proposal:  

o Demonstrate the struggles the community has faced because of brownfield issues – use 

specific sites.  

o Share a vision of redevelopment. Outline a specific, coherent redevelopment plan for a 

site, a corridor, a neighborhood, etc. 

o Convince the reader that the “stage is set” for redevelopment to commence.  

o Tell a compelling story! 

 

2. RLF Grant – What is it and how does it work? Explain eligible v. non-eligible expenses. 

• EPA provides grant money (up to $1M) to a recipient to capitalize a fund. The fund then 

provides loans and subgrants to third-party applicants (sub-recipients). 

• RLF money is generally used to fund brownfield cleanup activities.  

• The RLF recipient becomes the fund manager and has leeway in setting loan terms.  

• Loans to sub-recipients are repaid into the fund, and the fund can then re-lend to other 

applicants. The goal is to create a quasi-sustainable capital fund to assist communities in 

brownfields redevelopment.  

• RLF recipients must use 50% or greater of their funds in providing loans, and subgrants may 

not exceed $200,000 unless a waiver is requested. 

mailto:kennedy.brian@epa.gov
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• RLFs are expected to last for many years if not decades if utilized properly, and require long-

term resource commitments by the recipient, even after the grant period itself has closed.  

• The types of expenses that may or may not be made by the RLF recipient are set by statute 

and agency policies. Among others, these include: 

 

Eligible Expenses Non-Eligible Expenses 

Site eligibility per CERCLA 104(K) Pre-cleanup assessments (Phase I and II) 

Installation of site security features Conducting permit-required activities 

Preparation of Analysis of Brownfield 
Cleanup Alternatives (ABCAs) 

Non-cleanup related construction, demolition, 
or development 

Establishing site admin. records Job training unrelated to cleanup 

Developing a QAPP Paying penalties or fines 

Ensuring borrower cleanups meet state and 
federal requirements (Davis Bacon, NHPA 
Section 106) 

Meeting cost-share requirements 

Purchasing environmental insurance 
Compliance costs for any federal law not 
related to the cleanup 

Other eligible costs 
Ineligible admin. costs (salaries, benefits, 
supplies, etc.) 

 

• RLF applications are accepted biennially with supplemental funding opportunities.  

• RLFs can be complicated – consult the following documents for more information: 

o FY18 Guidelines for Brownfields Revolving Loan Fund Grants 

o Unlocking Brownfields Redevelopment: Establishing a Local Revolving Loan Fund 

Program 

o Various RLF Grant Recipient Resources, including webinars, available at 

https://www.epa.gov/brownfields/types-brownfields-grant-funding 

• EPA’s RLF Administrative Manual is currently under revision. This document contains a more 

thorough description of eligible vs. non-eligible costs. For further questions on eligible costs 

or other RLF issues, contact Keary Cragan, U.S. EPA Region 5, at (312) 353-5669 or 

cragan.keary@epa.gov.  

• It may be worth contacting existing state and local RLF programs for additional information 

and advice (WDNR’s Ready for Reuse Program, Milwaukee RACM, etc.).  

 

3. ACRES 6.0 – What’s the status? 

• ACRES v. 6.0 is anticipated at the end of June 2019.  

• An announcement will be made at that time and training opportunities will be provided.  

• EPA will forward this information to all grantees when available. 

 

 

mailto:kennedy.brian@epa.gov
https://www.epa.gov/brownfields/types-brownfields-grant-funding
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TABLE 1

SUMMARY OF LEVERAGED FUNDING (Through 2/4/2019)

FY2014 and FY2017 COMMUNITY WIDE ASSESSMENT GRANT IMPLEMENTATION PROJECT, WASHINGTON COUNTY, WI COALITION

Inventory 

ID
Site/Project Name Location Project Description

 Program 

Support 

Funding 

 Assess-ment 

Funding 

 Abatement, 

Demolition, or 

Cleanup Funding 

 Infra-

structure 

Funding 

 Construction Funding  TIF Funding Funding Status
Environmental 

Work Status
Source Description Redevelopment Status

Acres 

(Redeveloped 

Acres in Blue) 

New Housing 

Units 

(Expected)

New Housing 

Units 

(Completed 

Projects Only)

 $      119,530 Secured Complete Washington Co
In hours of in-kind services provided by Washington Co 

staff (through 1/31/18)

 $        24,583 Secured Complete EDWC
In hours of in-kind services provided by EDWC staff 

(through 1/31/18)

 $          8,956 Secured Complete Coalition members
In hours of in-kind services provided by other coalition 

member staff (through 12/31/18)

 $        39,557 Secured Complete Washington Co
In hours of in-kind services provided by Washington Co 

staff (through 12/31/18)

 $          6,801 Secured Complete EDWC
In hours of in-kind services provided by EDWC staff 

(through 1/31/18)

 $          3,882 Secured Complete Coalition members
In hours of in-kind services provided by other coalition 

member staff (through 12/31/18)

 $                  8,000 Secured Complete
R.J. Wood 

Industries

50% match provided by prospective buyer for Phase II 

ESA costs

 $                14,579 Secured Complete Avon II, LLC
50% match provided by site owner for environmental 

site investigation costs

 $                50,000  $                   600,000 Secured In progress WEDC $150K SAG and $500K BF

 $                    1,800,000 Secured In Progress Investors Investor Funding

 $                18,000  $                     57,000  $             1,500,000 Secured In progress City of Hartford TIF

 $                  1,000 Secured Complete JBJ Companies Matching funds provided by developer

 $                   375,000 Secured Complete WEDC

 $                  28,000,000 Secured In progress JBJ Companies Private developer equity and bank loan

 $                   146,477 Secured Complete WEDC

 $                   911,387 Secured Complete Village of Slinger Tax Increment Financing 

 $                   316,681  $                    4,100,000 Secured Complete E.H. Wolf & Sons Private equity, bank loan

237
Barton School 

Apartments

City of West 

Bend
40 units planned, completed 0  $                       600,000 secured Complete

Commonwealth 

Properties
Property Purchase In Progress 6.9 40 0

90 & 91 Former Bermico Site
City of West 

Bend
Site Assessment  $              150,000 Secured WEDC SAG Grant In Progress 9.95 none none

 $                        9,733 Secured In progress Washington Co
Contract awarded by County for cleanup oversight and 

closure services

 $                     20,202 Secured In progress Washington Co
Contract awarded  by County for environmental 

cleanup

Expected Secured Funding Total  $      203,310  $              241,579  $                2,436,480  $                  -    $                  34,500,000  $             1,500,000 Expected Totals 42.89 212 n/a

Data for Fact Sheet 

Graphic 

Completed Projects Total (Blue 

or Green only)
 $         219,000  $          2,436,480  $           32,100,000 

Completed Projects 

Total (Blue only)
24.66 n/a 172

N. Bookend 

Redevelopment (8 

parcels)

City of 

Hartford

Multi-Family Apartment Building 

(82 units planned, completed 0)

Saxony Village 

Development (3 parcels)

Village of 

German-town

Multi-Family Apartment Complex 

(172 units planned, completed 

85)

Former Barton 

Products/Prism Mfg. 

Property

Town of West 

Bend

Proposed Sale/Reuse (30,652-ft2 

former machine shop)

Washington County Site 

Redevelopment 

Program

Washington 

County Site 

Redevelopme

nt Program

Implementation of EPA FY17 

Brownfields CWA Grant

Washington 

County Site 

Redevelopme

nt Program

Washington County Site 

Redevelopment 

Program

Implementation of EPA FY14 

Brownfields CWA Grant
n/a

n/a

0

172

none

none

n/a

n/a

In Progress

n/a

n/a

1.06

Completed Redev. 

Project

In Progress

n/a

n/a

0

n/a

n/a

none

Cluster L (5, 

6, 7)

none

none

27 0.32

23.8

0.86

Completed Redev. 

Project

E.H. Wolf Expansion 

(Former Slinger 

Foundry)

Village of 

Slinger

Warehouse and Office 

Development

Former Niphos Coatings 

Property

Village of 

Slinger

Cleanup and Site Closure in 

Preparation for Sale/Reuse

172

none

none
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	Site Access: Yes
	Interest in Redevelopment: Choice1
	Eligible for EPA Grant: Yes
	Prepared to Address Phase 1: Yes
	Local Government Resources: Yes
	These answers will help the PMT anticipate the costs of assessment cleanup and reaching site closure: Known or suspected asbestos within construction
	Are there environmental concerns with the site  What are they: (per previous property owner)
	Is there an end use or redevelopmentreuse scenario in mind for the site This will inform how extensive site: Requesting funding to prepare market feasible reuse strategy in line with community goals
	largerscale project with many reuse possibilities It may also have a greater community impact by leveraging: This is a prominent 18-acre site on a major corridor - enough area to be its own cluster
	Are there other area projects in the works that could help drive the need for SRP funds Complementary: This site is near
	projects or developments may help leverage SRP investments in the near term List the projects: Downtown Hartford which has many projects in the work, which could act as a catalyst for redevelopment of this site. 
	Simple and Free of Complication: Yes
	Environmental Concerns: Yes
	Phase 2 needed: No
	Existing End Use or Redevelopment/Reuse: No
	Have a Developer: No
	Potential to Be a Cluster: Yes
	Other Projects that Could Help: Yes
	Site Included in Local Plans: No
	Community Support: Yes
	Incentives: Yes
	1: The original structure was built in 1990 with a 7,200 square-foot addition built in 1998. The vacant, blighted site has substantial damage 
	2: to existing building. The lot covers ~18 acres, with 800-plus parking spaces.
	3: 
	4: 
	5: 
	6: 
	7: 
	8: 
	9: 
	10: 
	11: 
	12: 
	13: 
	14: 
	15: 
	16: 
	17: 
	18: 
	19: 
	20: 
	21: 
	22: 
	23: 
	24: 
	25: 
	26: 
	27: 
	28: 
	YOUR NAME: Justin Drew, City of Hartford
	ADDRESS OF PROPERTY IES: 1275 Bell Ave, Hartford, WI 53027
	TAX ID OF THE PROPERTY IES: 36_2104010020
	NAME OF THE PROPERTY OWNER: Equitable Bank (John Matter, President & CEO, lead contact)
	ADDRESS OF OWNERREPRESENTATIVE: 2290 N. Mayfair Road
	CITY: Wauwatosa
	STATE: WI
	EMAIL OF OWNERREPRESENTATIVE: 
	PHONE NUMBER OF OWNERREPRESENTATIVE: 414
	undefined: 475-1690


